

**CITY OF RAPID CITY CHANGE ORDER #1F**  
**2016 LANE LINE PAINTING - PROJECT NO 15-2334 / CIP NO 50594**

**September 29, 2016**




**CONTRACTOR: Dakota Barricade, LLC**


**ORIGINAL CONTRACT AMOUNT: \$91,625.00**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$5,000.00	5,000.00	1.00	5,000.00	0.00
2	WHITE PAINT	LF	475,000.00	\$0.06	26,125.00	429,640.00	23,630.20	-2,494.80
3	YELLOW PAINT	LF	1,100,000.00	\$0.06	60,500.00	1,186,802.00	65,274.11	4,774.11
<b>TOTAL</b>					<b>\$91,625.00</b>		<b>\$93,904.31</b>	<b>\$2,279.31</b>

2016 Lane Line Painting  
Project No. 15-2334 / CIP No. 50594  
CCO#1F

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$91,625.00
CCO #1	\$2,279.31	NET INCREASE/(DECREASE):	\$2,279.31
	\$0.00	ADJUSTED CONTRACT PRICE:	\$93,904.31
	\$0.00	CHANGE TO DATE:	\$2,279.31

	10/4/16
CONTRACTOR: DAKOTA BARRICADE, LLC.	DATE
	10/3/16
PROJECT MANAGER: STEVE FROOMAN	DATE
	10-4-16
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: STEVE ALLENDER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days



City Staff recommends approval of this Change Order #1F to DAKOTA BARRICADE for an increase OF \$2,279.31 based on unit pricing with the following appropriation:

Initial Funding	\$91,625.00					\$91,625.00
Fund Type	Streets					
Department	0205					
Line Item	4254					
Fund	0101					
CCO #1	\$2,279.31					\$2,279.31
Adjusted Fund	\$2,279.31					\$93,904.31

2016 Lane Line Painting  
Project No. 15-2334 / CIP No. 50594  
CCO#1F

**CITY OF RAPID CITY CHANGE ORDER #1F**  
**2016 LANE LINE PAINTING - PROJECT NO 15-2334 / CIP NO 50594**

**September 29, 2016**

**CONTRACTOR: Dakota Barricade, LLC**

**ORIGINAL CONTRACT AMOUNT: \$91,625.00**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	MOBILIZATION	Quantities necessary to complete project.
2	4-INCH WHITE	Quantities necessary to complete project.
3	4-INCH YELLOW	Quantities necessary to complete project.

PREPARED BY: STEVE FROOMAN

DATE: SEPTEMBER 29, 2016

2016 Lane Line Painting  
Project No. 15-2334 / CIP No. 50594  
CCO#1F

		FUNDING TYPE	Streets	
		COST CENTER	0205	
		LINE ITEM	4254	
		FUND	0101	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	100%	
2	PAINT MARKING	-2,494.80	100%	
3	YELLOW PAINT	4,774.11	100%	
		\$2,279.31		\$2,279.31

2016 Lane Line Painting  
Project No. 15-2334 / CIP No. 50594  
CCO#1F