

**AMENDMENT NO. 2 TO AGREEMENT**

**Project:** West Omaha Street Utilities – Sheffer Street to 12<sup>th</sup> Street, Project No. 16-2099 / CIP 50904

**Background Data:** Original Contract Date: 3/4/16  
Owner: City of Rapid City  
Consultant: Ferber Engineering Company, Inc.

**Nature of Amendment:** This amendment is for additional design work related to scope and schedule changes by the SDDOT, and other miscellaneous investigation and design components related to the City utility project being bid in conjunction with the SDDOT reconstruction project. This amendment also extends the contract completion date to August 31, 2019 and billing rates to 2019 rates. This amendment incorporates Exhibits A, B, and C as attached.

**Current Contract Amount:** \$479,250.00

**Change Requested:** \$117,582.50

**New Contract Amount:** \$596,832.50

Owner and Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:


\_\_\_\_\_.

CITY OF RAPID CITY

By: \_\_\_\_\_  
Mayor

Date: \_\_\_\_\_

ENGINEER

By:  \_\_\_\_\_

Date: 12-21-18

ATTEST:

By: \_\_\_\_\_  
Finance Officer

Date: \_\_\_\_\_