

AMENDMENT NO. 1 TO AGREEMENT

Project: LaCrosse Street Interchange Utility Improvements
Project No. 16-2318 / CIP No. 51108

Background Data: Original Contract Date: June 5, 2017
Amendment No. 1 Date: February 19, 2019
Owner: City of Rapid City
Consultant: HDR Engineering

Nature of Amendment: This amendment is for additional design work which resulted from the Traffic Analysis completed under the original design contract. The additional work includes the preparation of a striping plan for the intersection of LaCrosse Street and Disk Drive. The striping plan will incorporate the recommendations from that Traffic Analysis.

This amendment does not modify the original contract completion date.

Current Contract Amount: \$ 101,741.00

Change Requested: \$ 3,425.00

New Contract Amount: \$ 105,166.00

Owner and Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

_____.

CITY OF RAPID CITY

ENGINEER

By: _____
Mayor

By: _____

Date: _____

Date: _____

ATTEST:

By: _____
Finance Officer

Date: _____