

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

2019 LANE LINE PAINTING

PROJECT NO. 19-2496 / CIP NO. 50594

OCTOBER 31, 2019

ORIGINAL CONTRACT AMOUNT: \$113,600.00

CONTRACTOR: DAKOTA BARRICADE, LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$6,500.00	\$6,500.00	1.00	\$6,500.00	\$0.00
2	4-INCH WHITE PAINT MARKING	LF	500,000.00	\$0.06	\$31,500.00	481,576.00	\$30,339.29	(\$1,160.71)
3	4-INCH YELLOW PAINT MARKING	LF	1,200,000.00	\$0.06	\$75,600.00	1,177,110.00	\$74,157.93	(\$1,442.07)
TOTAL					\$113,600.00		\$110,997.22	(\$2,602.78)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$113,600.00
CCO #1F	(\$2,602.78)	NET INCREASE/(DECREASE):	(\$2,602.78)
	\$0.00	ADJUSTED CONTRACT PRICE:	\$110,997.22
	\$0.00	CHANGE TO DATE:	(\$2,602.78)

CONTRACTOR: DAKOTA BARRICADE, LLC

DATE

PROJECT MANAGER: STEVE FROOMAN, P.E.

DATE

CITY ENGINEER: TED JOHNSON, P.E.

DATE

MAYOR: STEVE ALLENDER

DATE

FINANCE: PAULINE SUMPTION

DATE

CONTRACT TIME CHANGE +/-: + NEW CONTRACT TIME: 7 Days

City Staff recommends approval of this Change Order #1F to Dakota Barricade, LLC for a decrease of \$2,602.78 based on unit pricing with the following appropriation:

Initial Funding	\$113,600.00					\$113,600.00
Fund Type	Traffic Engineering	Water	Streets	Drainage		
Department	0205	933 / 934	8910	8911		
Line Item	4254	4381	4370	4371		
Fund	0101	0602	0505	0505		
CCO #1F	(\$2,602.78)	\$0.00	\$0.00	\$0.00		(\$2,602.78)
						\$0.00
						\$0.00
Adjusted Funding	\$110,997.22	\$0.00	\$0.00	\$0.00		\$110,997.22

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2019 LANE LINE PAINTING
PROJECT NO. 19-2496 / CIP NO. 50594
OCTOBER 31, 2019
ORIGINAL CONTRACT AMOUNT: \$113,600.00
CONTRACTOR: DAKOTA BARRICADE, LLC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	4-INCH WHITE PAINT MARKING	Actual quantities used to complete the project.
3	4-INCH YELLOW PAINT MARKING	Actual quantities used to complete the project.

PREPARED BY: Steve Frooman

DATE: 10/31/19

ITEM NO.	DESCRIPTION OF ITEM	Traffic Engineering		Water		Streets		Drainage	
		COST CENTER		0205		933 / 934		8910	
		LINE ITEM		4254		4381		4370	
		FUND		0101		0602		0505	
1	MOBILIZATION	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT	AMOUNT	PERCENT
2	4-INCH WHITE PAINT MARKING	-1,160.71	100%	0.00	0%	0.00	0%	0.00	0%
3	4-INCH YELLOW PAINT MARKING	-1,442.07	100%	0.00	0%	0.00	0%	0.00	0%
		(\$2,602.78)		\$0.00		\$0.00		\$0.00	

100%
100%
100%
(\$2,602.78)