

Amendment No. 1 to Exhibit A & B
Supervisory Control and Data Acquisition (SCADA) Professional Services and Equipment
Installation for the Northridge Booster Pump Station and Stoney Creek Booster Pump
Station Improvements Project No. 14-2178/ CIP # 50812.CD

The scope/work items outlined in the following paragraphs are modified as noted. All other changes to the original scope/work still apply. The general nature of the changes include:

Exhibit A

Task 3 Equipment Install, HMI, PLC, and VTSCADA Update, and Instrument Coordination, Performance and Warranty Bond

The Engineer has issued a Supplemental Instruction calling for Time Delays to be added to the contract documents for the “Project” as defined in the original scope of services. This change in the contract documents necessitated equipment to be placed in the control panel that was not in the original contract for which Dakota Pump Inc, (DPI’s) scope was based on.

This change is not anticipated to impact the prime contractor (Mainline Contracting) for the booster station upgrades. DPI will add the submittal information to the submittal package for “the Project” and expects the equipment to arrive the first week of April 2021. Upon arrival, DPI will work the Rapid City Operations staff and the Engineer of the “Project” to install, startup, and SCADA prove out the items. City operations staff will sign off on physical performance on site and SCADA functionality. DPI will then add cut sheets to the O&M manual for the city and final as built drawings will be delivered as required.

Exhibit B

Task 3 Equipment Install, HMI, PLC, and VTSCADA Update, and Instrument Coordination, Performance and Warranty Bond

Add Time Delays	\$956.48
Increase Excise Tax by	\$19.52
Reprogram PLCs	\$250.00
Increase Install by	\$250.00
Subtotal Increase:	\$1,476.00

Task 4 Update Panel Drawings and As-built Update panel Drawings:

Increase Stoney Creek by	\$0
Increase North Ridge by	\$0
Subtotal Increase:	\$00.00

Amendment No.1 Total \$1,476.00