

**2021 Government Facilities - Fire and Emergency Services**

As of March 31, 2021

Project	2021 Original Budget	PY Budget Carryforward	CY Budget Adjustments	Final 2021 Budget	CY Paid to Date	Committed/ Under Contract	Earmarked for Future Years	Uncommitted Budget Remaining	Year Project Started	Status
Fire Station 6 Basement Upgrades		187,235.00		187,235.00				187,235.00		
Station 1 Asphalt Repairs		50,000.00		50,000.00				50,000.00		
Station 2 - Space Analysis/conceptual design		11,480.00		11,480.00				11,480.00		
	0.00	248,715.00	0.00	248,715.00	0.00	0.00	0.00	248,715.00		