

AMENDMENT NO. 1 TO AGREEMENT

Project: 20-2582 | St. Patrick St. Reconstruction – Mt. Rushmore Rd. to 5th St. | CIP No. 51126

Background Data:

This project is for the reconstruction of St. Patrick St. from Mt. Rushmore Rd. to 5th St. (approximately 1515 linear feet of roadway). The reconstruction of St. Patrick St. is needed due to the existing condition of the pavement and underground utilities. The project includes new surfacing, curb and gutter, water main replacement, sanitary sewer main replacement, and storm sewer improvements.

Nature of Amendment:

During preliminary design of the project, the City has requested KLJ to complete additional survey and design. This amendment changes the original task 1.3 to 1.3R, 1.8 to 1.8R, and 2.14 to 2.14R which can be found in "Exhibit A".

This amendment also changes the completion date of the project to March 31st, 2022

Current Contract Amount: \$215,866.00

Change Requested: \$15,280.00

New Contract Amount: \$231,146.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: 10/05/2021.

CITY OF RAPID CITY:

Engineer:

By: _____
Steve Allender, Mayor

By: _____


Date Signed: _____

Date Signed: 9/20/2021_____

ATTEST:

By: _____
Pauline Sumption, Finance Director

Date Signed: _____

