



Change Order

Project:

4701 RCPL Remodel
 Rapid City Public Library
 Rapid City, SD 57701

Change Order: 1

Date: 1/26/2017

Architect's Project:

To Contractor:

Heavy Constructors, Inc.
 PO Box 3239
 Rapid City, SD 57709

The Contract is changed as follows:

Change Order 1

1 Remove Wood Base & Install New Vinyl 4" Base	\$2,664.99
2 Electrical Panel & Additional Painting	\$1,093.61
Total:	\$3,758.60

The original Contract Amount was	\$111,600.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$111,600.00
The Contract will be increased by this Change Order in the amount of	\$3,758.60
The new Contract Amount including this Change Order will be	\$115,358.60


The date of Substantial Completion as of the date of this Change Order therefore is 4/17/2017


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER .

~~ARCHITECT~~

Heavy Constructors, Inc.
 CONTRACTOR
 PO Box 3239
 Rapid City, SD 57709

OWNER


 (Signature)


 (Signature)

(Signature)

By Rodney Johnson

By Bob Wessel PM

By

Date 3-1-17

Date 03/01/17

Date

