

Dear Board;

As per the Memorandum of Understanding with the City pertaining to our Disabled American Veterans flagpole and monument Vision Fund project, I wish to ask for a time extension for completion to 30 September 2017.

The reasoning is pretty simple. The monument portion of our project has been delayed due to some priority headstones that recently came up with West River Monument Company here in Rapid City with a few very publicized deaths.

We have all the materials, so it's just the inscribing that needs to be done before we can complete the project.

I will be happy to answer any further questions you may have on the matter.

Humbly submitted,

Dave Meltz Quartermaster / Project Coordinator
Disabled American Veterans Chapter 3
Rapid City SD
cell 605-430-5883