

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: October 16, 2017

Project Name & Number: East North / East Boulevard Reconstruction Project. Project # 08-1511. CIP #: 50142

Project Description: Reconstruction of East North / East Boulevard from Saint Joseph Street to Herman Street

Consultant: Kadmas, Lee & Jackson

Original Contract Amount: \$1,794,247.00	Original Contract Date: April 20, 2009	Original Completion Date: 12/31/16
---	---	---

Addendum No: 4






Amendment Description: Additional design for Sanitary Sewer rerouting in Saint Louis and Omaha Street, for revisions associated with SDDOT specification update, for revisions associated with updated FEMA floodway.

Current Contract Amount: \$1,945,526.50	Current Completion Date: _____
Change Requested: \$78,815.40	
New Contract Amount: \$2,024,341.90	New Completion Date: December 31, 2018

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$55,000.00	8910	4223	505	
\$23,815.40	833	4223	604	
\$78,815.40	Total			

Agreement Review & Approvals

<p> 10/20/17 Project Engineer Date</p> <p> 10/20/17 Compliance Specialist Date</p> <p> 10/20/17 City Attorney Date</p>	<p> 10-23-17 Division Manager Date</p> <p> 10-23-17 Department Director Date</p>
---	--

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
10/23/17		
Appropriation		N
Cash Flow		N

AMENDMENT NO. 4 TO AGREEMENT

Project: East Boulevard & East North Street Reconstruction
Project No. 08-1511

Background Data: Effective Date of Agreement: April 20, 2009
Owner: City of Rapid City
Engineer: Kadrmas, Lee & Jackson

Nature of Amendment: Additional design work for Sanitary Sewer
realignment, DOT Specification changes, FEMA
floodplain map revision, etc.

Current Contract Amount: \$1,945,526.50

Change Requested: \$78,815.40

New Contract Amount: \$2,024,341.90

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
Kadrmas, Lee & Jackson

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer


Date Signed: _____

REVIEWED BY:

Todd Peckosh, Project Engineer



EXHIBIT "A"



EAST BLVD. & E. NORTH ST. RECONSTRUCTION
CIP NO. 50142-1511

Exhibit B
Amendment #4 - Additional Design Work
E. Blvd./E. North Street Phase III
City of Rapid City, SD
Project No. ST08-1511 / CIP No. 50142

TASK	Total Hours	Direct Labor
Additional Design Work		
Revise design within Section B of Surfacing plans, Fire Station entrance and parking area, bus stop pads, Doyle Body Shop entrance Revise removal and replacement quantities Revise cost estimate Revise plans notes and call-outs	117	\$ 13,664.60
Revisions to traffic signals and street lighting		
Re-design traffic signals and electrical to SDDOT 2015 Specifications Re-design to use LED lighting Revise notes Revise tables Revise electrical diagram to tabular format Revise cost estimate and quantities	209	\$ 27,261.20
Floodway analysis		
Floodway analysis of existing conditions based on updated FEMA information Verify "no-rise" in floodway	58	\$ 6,864.60
Revise sanitary sewer - discharge to Saint Louis Street		
Additional topographic survey Revise plan and profile and removal sheets Revise quantities and cost estimate Revise tables	58	\$ 6,409.00
Revise Omaha Street sanitary sewer		
Revise plan and profile and removal sheets Coordination with Omaha Street Sewer Project	52	\$ 5,834.40
Revisions & Coordination		
Update property owner information that has changed ownership Coordinate with SDDOT railroad crossing project Develop alternative to traffic control phasing based on bid letting schedule Update plans with underground utilities at Holiday Gas Station Update Standard SDDOT detail plates Update railroad permit Update plans with latest SDDOT project number	176	\$ 18,781.60
Total	670	\$ 78,815.40



EXHIBIT C

KLJ STANDARD BILLING RATES

Amendment #4 – Additional Design Work Project No. ST08-1511 / CIP No. 50142

Position	2017 Standard Rate
Engineer IV	\$197.20
Engineer III	\$153
Engineer II	\$115.60
Engineer I	\$98.60
Landscape Architect III	\$132.60
CADD Technician II	\$103.70
Surveyor III	\$187
Surveyor II	\$110.50
Surveyor I	\$95.20
Administrative Assistant I	\$64.60