# CHANGE ORDER # 1

## City of Rapid City / Rapid City Fire Department

DATE: May 16, 2017
JOB #: 17374

| SPEC NO. | DESCRIPTION OF CHANGE | COST |
|---|---|---|
| | Item #1 (Adding Winch, Recievers, and Power) | |
| | | |
| 77-10-7600 | ADD Warn Winch (Model 9.5 cti P/N 85760) | $2,057 |
| | | |
| 77-10-8700 | ADD Rear Receiver/Tie-Off | $983 |
| 77-10-7710 | ADD 12volt Power for Winch | $280 |
| | | |
| 77-10-9000 (x2) | ADD Side Receiver/Tie-Offs @ $738.00ea | $1,476 |
| 77-10-7710 (x2) | ADD 12volt Power for Winch @ $280.00ea | $560 |

*We hereby agree to make change(s) specified above at this price* $5,356

PREVIOUS CONTRACT AMOUNT $219,803
REVISED CONTRACT AMOUNT $225,159

Due to lead times of components and in fabrication this Change Order will delay delivery.
ACCEPTED - The above price and specifications of the Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

| Authorized Signature (*contractor*) | Date accepted |
|---|---|
| Authorized Signature (*fire department*) | Date accepted |