AMENDMENT NO. 1 TO AGREEMENT

Project: Flormann Street Water Main Replacement Project, Mt Rushmore Road to Apollo Circle, Project No. 19-2512 /CIP 5123

Background Data: Effective Date of Agreement: December 2, 2019
Owner: City of Rapid City
Engineer: Ferber Engineering, Inc.

Nature of Amendment: The amendment to the design of the Flormann Street Water Main Replacement Project, Mt Rushmore Road to Apollo Circle, Project No. 19-2512 /CIP 5123 covers additional effort and tasks that were needed to complete the design of the water main reconstruction and street improvements to South Ridge Rd., including hydraulic modeling memorandum review, storm water permit development for submission to the State, further ADA evaluation and upgrades, and additional coordination effort due to COVID-19.

Current Contract Amount: $82,620.00

Change Requested: $10,643.80

New Contract Amount: $93,263.80

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

By: ________________________________
   Steve Allender, Mayor

Date Signed: ____________________

ATTEST:

By: ________________________________
   Pauline Sumption, Finance Officer

Date Signed: ____________________

Engineer:

By: ________________________________