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JUSTIFICATION:

Millions
ITEM # PROJECT

29.14 PP 3269(01) 05RH Pennington 0.00 2017 0.000 0.120 +0.120
2018 0.120 0.000 -0.120

PROPOSED CHANGE:

2017 +0.120
2018 -0.120

Change to Administrative Amendment: 17-001A 2017 +0.120
2018 -0.120

Approve Approve

    Disapprove     Disapprove

    Comments:     Comments:

The Railroad requested to move this project forward for safety reasons.  

Name:                        NA Name:                         NA
       Policy Board Chairman Date SDDOT Date

ORIG 
COST

REVISED 
COST

DOT-120B (6/09)
SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION

TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST
(PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30)

ADMINISTRATIVE AMENDMENT NUMBER:

COUNTY LENGTH LOCATION
Funding Category:

PCN ROUTE NET 
CHANGE

YEAR

Total Change to Category Railroad Crossing Improvement Projects

Radar Hill Road - S of Hwy1416 
Intersection, DOT#190122B, RCP&E 
Railroad

Advance to 2017 with no change to cost.  Totals Cost:  $0.120;  Fed: $0.120; State: $0.000; Local: $0.000.

IMPROVEMENT

Install Crossing Gates & Pre-emption
with New Traffic Signals

Railroad Crossing Improvement Projects
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