REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN
PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date:

Project Name & Number: Red Rock Booster Pump Station Upgrades SCADA Integration
Project No. 14-2177 / CIP No. 50812

CIP #: 50812.B

Project Description: Professional services related to the design, integration and installation of new Water
Distribution System hardware components along with software modifications to the
existing City systems for the Red Rock Booster Pump Station Upgrades Project located at 7150 Prestwick Rd. in Red Rocks Estates.

Contractor: Dakota Pump, Inc

Original Contract Amount: $90,854
Original Contract Date: August 7, 2017
Original Completion Date: March 1, 2018

Addendum No: 1

Amendment Description: The amendment to the SCADA Integration for the Red Rock Booster Pump Station
at 7150 Prestwick Road covers the use of a larger remote terminal panel at the
request of Dakota Pump, Inc. This amendment also revises the payment method of
the contract to lump sum.

Current Contract Amount: $90,854.00
Change Requested: $0.00
New Contract Amount: $90,854.00

Current Completion Date: March 1, 2018
New Completion Date: June 1, 2018

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept.</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

$0.00 Total

Agreement Review & Approvals

Project Manager
Date

Division Manager
Date

Compliance Specialist
Date

Department Director
Date

City Attorney
Date

ROUTING INSTRUCTIONS
Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date
Initials
Approved

Appropriation

Cash Flow

109A Authorization for Mayor & Finance Officer to Sign

Rev. 03/2009
AMENDMENT NO. 1 TO AGREEMENT

Project: Red Rock Booster Pump Station Upgrades SCADA Integration
        Project No. 14-2177 / CIP No. 50812

Background Data: Effective Date of Agreement: August 7, 2017
Owner: City of Rapid City
Contractor: Dakota Pump, Inc.

Nature of Amendment: The amendment to the SCADA Integration for the Red Rock
        Booster Pump Station at 7150 Prestwick Road covers the
        use of a larger remote terminal panel at the request of
        Dakota Pump, Inc. This amendment also revises the
        payment method of the contract to lump sum.

Current Contract Amount: $90,854.00
Change Requested: $0.00
New Contract Amount: $90,854.00
Completion date for Task 13 changed to: June 1, 2018

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in
this Amendment. All provisions of the Agreement not modified by this or previous Amendments
remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:                        ENGINEER:  
By: _______________________________        By: _______________________________
        Mayor                            Dakota Pump, Inc.

Date Signed: ___________________________     Date Signed: ___________________________

ATTEST:

By: _______________________________
        Finance Officer

Date Signed: ___________________________

REVIEWED BY:

Morgan Falcone, Project Manager

[Signature]

FORM 1096 Professional Services Amendment (03/25/10)
Amendment No. 1 to Section/Exhibits
Red Rock Booster Pump Station Upgrades SCADA Integration
Project No. 14-2177 / CIP No. 50812

The scope/work items outlined in the following paragraphs are modified as noted. All other changes to the original scope/work still apply. The general nature of the changes include:

Section 5.1
Delete the existing language in Section 5.1 as follows in its entirety:

The City will pay the Engineer for services rendered or authorized extra work according to the Engineer’s hourly and reimbursable rate schedule described in Exhibit C.

Replace with the following:

The maximum amount of fee for the services as detailed in Section 1.2 shall not exceed $90,854 paid as lump sum unit costs by task as described in Exhibit B unless the scope of the project is changed as outlined in Section 4. If expenses exceed the maximum amount, the Contractor shall complete the project as agreed upon here without any additional compensation.

Exhibit A
Task 8 RTU Installation
Task 8.1: The RTU Panel size was changed at the request of the Contractor from 42"Hx30"Wx12"D to 48"Hx36"Wx18"D because it was determined that the panel would need to be larger than initially anticipated. This change did not impact the prime contractor for the booster station upgrades and is a no cost change to the Owner.

Exhibit C
Exhibit C will be removed. Payment will be based on Exhibit B as a lump sum unit price per Task.