
LINE 

ITEM DESCRIPTION 

1 MOBILIZATION 

2 INCIDENTAL WORK 

3 CONSTRUCTION STAKING 

4 ASPHALT MILLING, 2' WIDE 

5 ASPHALT MILLING, 8' WIDE 

6 GUTTER 

7 REMOVE PCC SIDEWALK 

8 REMOVE GUARD RAIL 

9 POST 

10 ANCHOR 

11 FOOTING 

12 REMOVE & RESET SIGN 

13 REMOVE & SALVAGE SIGN 

14 SECTION 

15 ARTICULATED CONCRETE MAT 

16 EXCAVATION, UNCLASSIFIED 

17 SURFACE PREPARATION 

18 GABION 

19 BORROW 

20 TOPSOIL, FURNISH & PLACE 

21 MULCHING 

22 EXCAVATION, ROCK (TRENCH) 

23 PIPELINE ENCASEMENT 

24 8" PVC SEWER MAIN ( O'- 6') 

25 8" PVC SEWER MAIN ( 6'- 8') 

26 8" PVC SEWER MAIN ( 8'-10') 

27 8" PVC SEWER MAIN (10'-12') 

28 8" PVC SEWER MAIN (12'-14') 

Project Name CA TRON BOULEY ARD WIDENING PROJECT 

PROJECTNO.16-2343/CIPNO. 51115 

CCO#5F 

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #5F 

CATRON BOULEVARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

April 1, 2019 

ORIGINAL CONTRACT AMOUNT: $1,518,356.50 

CONTRACTOR: WESTERN CONSTRUCTION, INC. 

CURRENT 

CONTRACT UNIT EXTENDED ADJUSTED 

UNIT QUANTITY PRICE PRICE QUANTITY 

LS 1.00 $60.000.00 $60,000.00 1.00 

LS 1.00 $23,050.00 $23,050.00 1.00 

LS 1.00 $10,000.00 $10,000.00 1.00 

SY 2,160.00 $1.95 $4,212.00 2,160.00 

SY 3,832.90 $3.50 $13,415.15 3,832.90 

LF 51.00 $16.50 $B41.50 51.00 

SF 5,133.00 $4.50 $23,098.50 5,133.00 

LF 1,623.00 $1.65 $2,677.95 1,623.00 

EA 19.00 $22.00 $418.00 19.00 

EA 4.00 $275.00 $1,100.00 4.00 

EA 1.00 $220.00 $220.00 1.00 

EA 6.00 $115.00 $690.00 6.00 

EA 10.00 $55.00 $550.00 10.00 

EA 4.00 $5.50 $22.00 
.

4.00 

SF 102.00 $5.50 $561.00 102.00 

CY 665.00 $5.50 $3,657.50 665.00 

SY 6,691.00 $1.30 $8,698.30 6,691.00 

CY 104.00 $265.00 $27,560.00 104.00 

CY 280.00 $17.50 $4,900.00 280.00 

CY 2,376.00 $23.50 $55,836.00 2,376.00 

SY 25,168.00 $0.60 $15,100.80 25,168.00 

CY 124.70 $31.50 $3,928.05 124.70 

LF 20.00 $29.00 $580.00 20.00 

LF 12.00 $37.00 $444.00 12.00 

LF 212.00 $37.00 $7,844.00 212.00 

LF 745.00 $37.00 $27,565.00 745.00 

LF 6.00 $55.00 $330.00 6.00 

LF 6.00 $55.00 $330.00 6.00 

ADJUSTED PRICE NET CHANGE 

$60,000.00 $0.00 

$23,050.00 $0.00 

$10,000.00 $0.00 

$4,212.00 $0.00 

$13,415.15 $0.00 

$841.50 $0.00 

$23,098.50 $0.00 

$2,677.95 $0.00 

$418.00 $0.00 

$1,100.00 $0.00 

$220.00 $0.00 

$690.00 $0.00 

$550.00 $0.00 

$22.00 $0.00 

$561.00 $0.00 

$3,657.50 $0.00 

$8,698.30 $0.00 

$27,560.00 $0.00 

$4,900.00 $0.00 

$55,836.00 $0.00 

$15,100.80 $0.00 

$3,928.05 $0.00 

$5B0.00 $0.00 

$444.00 $0.00 

$7,844.00 $0.00 

$27,565.00 $0.00 

$330.00 $0.00 

$330.00 $0.00 
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29 8" PVC SEWER MAIN (14'-16') 

30 STANDARD MANHOLE, 48" 

31 EXTRA MANHOLE DEPTH, 48" 

32 MAIN 

33 8" SANITARY SEWER CAP 

34 ADJUST MANHOLE RIM & COVER 

35 RESTRAINED JOINT 

36 8" 22.5 DEGREE BEND 

37 8" MJ PLUG 

38 VALVE 

39 ADJUST VALVE BOX 

40 FLUSH MOUNTED TEST STATION 

41 TRACER WIRE ACCESS BOX 

42 REPLACE CP TEST STATION 

43 18" RCP, CLASS Ill 

43A 24" RCP, CLASS Ill 

44 36" RCP, CLASS II 

45 48" RCP, CLASS II 

46 CMP TO RCP TRANSITION 

46A CMP TO RCP TRANSITION 24" 

47 RCP TO CMP TRANSITION 

47A RCP TO CMP TRANSITION 24" 

48 CMP BEND 

49 18" CMP, 12 GAUGE 

50 SEWER 

51 CLASS 2 RIPRAP 

52 TYPE 2 

53 GRAVEL FILLED FILTER SOCK 

54 TURF REINFORCEMENT MAT 

55 SILT FENCE 

56 VEHICLE TRACKING CONTROL 

57 12" SEDIMENT CONTROL WATTLE 

58 INLET PROTECTION DEVICE 

59 STREET SWEEPING 

60 AGGREGATE BASE COURSE 

61 PG64-28 

62 TYPE 2 PG64-28 OR PG64-22 

Project Name CA TRON BOULEY ARD WIDENING PROJECT 

PROJECT NO. 16-2343/CIPNO. 51115 

CCO#5F 

LF 6.00 

EA 3.00 

VF 9.50 

EA 3.00 

EA 0.00 

EA 1.00 

LF 80.00 

EA 0.00 

EA 0.00 

EA 1.00 

EA 3.00 

EA 1.00 

EA 1.00 

EA 0.00 

LF 0.00 

LF 30.00 

LF 12.00 

LF 6.00 

EA 0.00 

EA 1.00 

EA 0.00 

EA 1.00 

EA 2.00 

LF 6.00 

EA 1.00 

T 492.00 

SY 6,873.00 

LF 0.00 

SY 0.00 

LF 32.00 

LS 0.00 

LF 300.00 

EA 12.00 

HR 40.00 

T 1,956.80 

T 3,937.80 

T 65.90 

$65.00 $390.00 6.00 $390.00 $0.00 

$4,750.00 $14,250.00 3.00 $14,250.00 $0.00 

$230.00 $2,185.00 9.50 $2,185.00 $0.00 

$550.00 $1,650.00 3.00 $1,650.00 $0.00 

$82.00 $0.00 0.00 $0.00 $0.00 

$330.00 $330.00 1.00 $330.00 $0.00 

$45.00 $3,600.00 80.00 $3,600.00 $0.00 

$550.00 S0.00 0.00 $0.00 $0.00 

$430.00 $0.00 0.00 $0.00 $0.00 

$4,150.00 $4,150.00 1.00 $4,150.00 $0.00 

$230.00 $690.00 3.00 $690.00 $0.00 

$275.00 $275.00 1.00 $275.00 $0.00 

$220.00 $220.00 1.00 $220.00 $0.00 

$330.00 $0.00 0.00 $0.00 $0.00 

$59.00 $0.00 0.00 $0.00 $0.00 

$69.00 $2,070.00 30.00 $2,070.00 $0.00 

$106.00 $1,272.00 12.00 $1,272.00 $0.00 

$140.00 $840.00 6.00 $840.00 $0.00 

$690.00 $0.00 0.00 $0.00 $0.00 

$1,210.00 $1,210.00 1.00 $1,210.00 $0.00 

$690.00 $0.00 0.00 $0.00 $0.00 

$1,210.00 $1,210.00 1.00 $1,210.00 $0.00 

$350.00 $700.00 2.00 $700.00 $0.00 

$60.00 $360.00 6.00 $360.00 $0.00 

$800.00 $800.00 1.00 $800.00 $0.00 

$55.00 $27,060.00 492.00 $27,060.00 $0.00 

$2.25 $15,464.25 6,873.00 $15,464.25 $0.00 

$4.95 S0.00 0.00 $0.00 $0.00 

$4.95 $0.00 0.00 $0.00 $0.00 

$5.50 $176.00 32.00 $176.00 $0.00 

$2,500.00 $0.00 0.00 $0.00 $0.00 

$5.50 $1,650.00 300.00 $1,650.00 $0.00 

$165.00 $1,980.00 12.00 $1,980.00 $0.00 

$77.00 $3,080.00 40.00 $3,080.00 $0.00 

$21.00 $41,092.80 1,956.80 $41,092.80 $0.00 

$65.00 $255,957.00 3,937.80 $255,957.00 $0.00 

$100.00 $6,590.00 65.90 $6,590.00 $0.00 
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63 TYPE 1 

64 PG70-28 

65 PG64-28 

66 B66 

67 CONCRETE SPALL REPAIR 

68 NONREINFORCED 

69 DETECTABLE WARNING PANEL 

70 W BEAM GUARD RAIL 

71 END TERMINAL 

72 END TERMINAL 

73 CRACK REPAIR 

74 SOIL STABILIZER 

75 ELECTRICAL INCIDENTAL WORK 

76 METER SOCKET 

77 2" RIGID CONDUIT, SCHEDULE 40 

78 2" RIGID CONDUIT, SCHEDULE 80 

79 1/C #4 AWG COPPER WIRE 

80 1/C #6 AWG COPPER WIRE 

81 1/C #10 AWG COPER WIRE 

82 BRACKET CABLE 

83 SHIELDED PAIR 

84 TYPE 2 JUNCTION BOX 

85 POLE WITH ARM, 50' MOUNTING 

86 WITH PHOTOELECTRIC CELL 

87 2.5' DIAMETER FOOTING 

88 ELECTRICAL SERVICE CABINET 

89 SAWED-IN DETECTOR LOOP 

90 POLE 

91 WHITE 

92 WHITE 

93 WHITE 

94 ARROW, WHITE 

Project Name CATRON BOULEVARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

CC0#5F 

SY 3900 

T 4,864.00 

T 114.50 

LF 51.00 

SF 68.00 

SF 5,941.50 

SF 230.00 

LF 1,538.00 

EA 2.00 

EA 2.00 

LF 880.00 

SY 0.00 

LS 1.00 

EA 2.00 

FT 5,059.00 

FT 481.00 

FT 2,463.00 

FT 15,400.00 

FT 6,620.00 

FT 1,690.00 

LF 1,310.00 

EA 27.00 

EA 26.00 

EA 26.00 

FT 243.00 

EA 2.00 

EA 13.00 

EA 1.00 

LF 12,765.00 

LF 0.00 

LF 0.00 

EA 31.00 

$22.50 $877.50 39.00 $877.50 $0.00 

$63.75 $310,080.00 4,864.00 $310,080.00 $0,00 

$96,00 $10,992.00 114,50 $10,992.00 $0,00 

$45.00 $2,295.00 51.00 $2,295.00 $0.00 

$95.00 $6,460.00 68.00 $6,460.00 $0.00 

$7,50 $44,561.25 5,941.50 $44,561.25 $0,00 

$40.00 $9,200.00 230.00 $9,200.00 $0.00 

$28.00 $43,064.00 1,538.00 $43,064.00 $0.00 

$1,000.00 $2,000.00 2.00 $2,000.00 $0.00 

$3,000.00 $6,000.00 2.00 $6,000.00 $0.00 

$11.00 $9,680.00 880.00 $9,680.00 $0.00 

$0.55 $0.00 0,00 $0.00 $0.00 

$1,200.00 $1,200.00 1.00 $1,200.00 $0.00 

$200.00 $400,00 2.00 $400.00 $0.00 

$4.50 $22,765.50 5,059.00 $22,765.50 $0.00 

$17,50 $8,417.50 481.00 $8,417.50 $0.00 

$1,00 $2,463.00 2,463.00 $2,463.00 $0.00 

$0.75 $11,550.00 15,400.00 $11,550.00 $0.00 

$0,50 $3,310.00 6,620.00 $3,310.00 $0,00 

$1.50 $2,535.00 1,690.00 $2,535.00 $0,00 

$0.60 $786.00 1,310.00 $786.00 $0.00 

$675.00 $18,225.00 27.00 $18,225.00 $0.00 

$2,400.00 $62,400.00 26.00 $62,400.00 $0.00 

$350.00 $9,100.00 26.00 $9,100.00 $0.00 

$140.00 $34,020.00 243,00 $34,020.00 $0.00 

$1,750.00 $3,500.00 2.00 $3,500.00 $0,00 

$1,750.00 $22,750.00 13.00 $22,750.00 $0.00 

$1,000.00 $1,000.00 1.00 $1,000.00 $0,00 

$0.10 $1,276.50 12,765.00 $1,276.50 $0.00 

$0.50 $0.00 0,00 $0.00 $0.00 

$1.10 $0.00 0,00 $0.00 $0.00 

$40.50 $1,255.50 31.00 $1,255.50 $0.00 
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95 MESSAGE, WHITE 

96 YELLOW 

97 YELLOW 

98 PAVEMENT MARKING, 4" 

99 PAVEMENT MARKING, 12" 

100 PAVEMENT MARKING, 24" 

101 PAVEMENT MARKING, ARROW 

102 PLASTIC MARKING, 4" 

103 PLASTIC MARKING, 12" 

104 PLASTIC MARKING, 24" 

105 PLASTIC MARKING, ARROW 

106 PERMANENT SIGN 

107 DELINEATOR 

108 ARROW BOARD 

109 GUARDRAIL DELINEATOR 

110 TRAFFIC CONTROL 

111 MISCELLANEOUS 

112 FLAGGING 

113 TEMPORARY PAVEMENT MARKING 

114 REMOVE PAVEMENT MARKING 

115 TEMPORARY ROAD MARKERS 

116 TUBULAR MARKERS 

117 SIGNAL SYSTEM 

118 3" RIGID CONDUIT, SCHEDULE 40 

119 ENGINEER FILL 

120 MIRIF1370 

121 1 1/2 INCH CLEAN ROCK 

122 #2 THHN COPPER WIRE STRD 

123 ADDITIONAL BORE 

124 LIQUIDATED DAMAGES 

TOTAL 

Project Name CA TRON BOULEY ARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

CC0#5F 

EA 2.00 $55.00 

LF 17,634.00 $0.10 

LF 496.00 $0.50 

LF 10,785.00 $3.20 

LF 602.00 $9.50 

LF 151.00 $19.50 

EA 21.00 $185.00 

LF 10,785.00 $0.45 

LF 602.00 $1.65 

LF 151.00 $3.30 

EA 21.00 $137.00 

EA 5.00 $250.00 

EA 12.00 $27.00 

EA 2.00 $820.00 

EA 34.00 $24.00 

UNIT 2,646.00 $3.35 

LS 1.00 $25,000.00 

HR 225.00 $26.00 

LF 8,592.00 $0.10 

LF 3,281.00 $0.50 

LF 0.00 $0.50 

EA 344.00 $34.00 

EA 0.00 $15,300.00 

FT 40.00 $11.00 

T 386.50 $18.00 

SY 583.30 $4.31 

T 6.94 $16.00 

LF 450.00 $2.56 

LS 1.00 $3,456.36 

DAYS 95.00 ($800.00) 

$110.00 2.00 $110.00 $0.00 

$1,763.40 17,634.00 $1,763.40 $0.00 

$248.00 496.00 $248.00 $0.00 

$34,512.00 10,785.00 $34,512.00 $0.00 

$5,719.00 602.00 $5,719.00 $0.00 

$2,944.50 151.00 $2,944.50 $0.00 

$3,885.00 21.00 $3,885.00 $0.00 

$4,853.25 10,785.00 $4,853.25 $0.00 

$993.30 602.00 $993.30 $0.00 

$498.30 151.00 $498.30 $0.00 

$2,877.00 21.00 $2,877.00 $0.00 

$1,250.00 5.00 $1,250.00 $0.00 

$324.00 12.00 $324.00 $0.00 

$1,640.00 2.00 $1,640.00 $0.00 

$816.00 34.00 $816.00 $0.00 

$8,864.10 2,646.00 $8,864.10 $0.00 

$25,000.00 1.00 $25,000.00 $0.00 

$5,850.00 225.00 $5,850.00 $0.00 

$859.20 8,592.00 $859.20 $0.00 

$1,640.50 3,281 .OD $1,640.50 $0.00 

$0.00 0.00 $0 00 $0.00 

$11,696.00 344.00 $11,696.00 $0.00 

$0.00 0.00 $0.00 $0.00 

$440.00 40.00 $440.00 $0.00 

$6,957.00 386.50 $6,957.00 $0.00 

$2,514.02 583.30 $2,514.02 $0.00 

$111.04 6.94 $111.04 $0.00 

$1,152.00 450.00 $1,152.00 $0.00 

$3,456.36 1.00 $3,456.36 $0.00 

($76,000.00) 81.00 ($64,800.00) $11,200.00 

$1,394,019.52 $1,405,219.52 $11,200.00 
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C.C.O. HISTORY INCREASE/(DECREASE) 
CCO#1 
CCO#2 
CCO#3 
CCO#4 
CCO#5 

CONTRACTOR: WESTERN CONTRUCTION, INC. 

PROJECT MANAGER: KLARE SCHROEDER, P.E. 

CITY ENGINEER: TED JOHNSON, P.E. 

MAYOR: STEVE ALLENDER 

$0.00 
$12,768 74 

($80,557.82) 
($56,547.90) 
$11,200.00 

-FINANCE: PAULINE SUMPTION 

CONTRACT TIME CHANGE+/-: 0 NEW CONTRACT TIME: Days 

PRIOR ADJUSTED CONTRACT PRICE 
NET INCREASE/(DECREASE): 
ADJUSTED CONTRACT PRICE: 

CHANGE TO DATF.: 

DATE 

DATE 

DATE 

DATE 

DATE 

City Staff recommends approval of this Change Order #4F to Western Construction, Inc. for an increase of $11,200.00 based on unit 
pricing with the following appropriation: 

lnrtial Funding 

Fund Type 

Department 

Line Item 

Fund 

CCO#1 

CCO#2 

CCO#3 

CCO#4F 

CCO#SF 

Adjusted Funding 

Project Name CA TRON BOULEY ARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

CCO#5F 

$1,980.00 

Sanitary Sewer 

0833 

4380 

0604 

$0.00 

$0.00 

($1,650.00) 

$0.00 

$0.00 

$330.00 

$82,900.22 

Sanitary Sewer 

0834 

4380 

0604 

$0.00 

$0.00 

($11,853.00) 

$651.91 

$0,00 

$71,699.13 

$2,630.00 $19,937.31 $1,394,323.47 $16,585.50 

Water Water Streets Drainage 

0933 0934 89101 8911 

4381 4381 4370 4371 

0602 0602 0505 0505 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $12,768.74 $0.00 

($1,940.00) ($6,206.00) ($59,483.62) $574.80 

$0.00 $195.57 ($51,395.38) $0.00 

$0.00 $0.00 $11,200.00 $0.00 

$690.00 $13,926.88 $1,301,413.21 $17,160.30 

$1,394,019.52 
$11,200.00 

$1,405,219.52 

($113,136.98) 

$1,405,219.52 

$1,518,356.50 

$0.00 

$12,768.74 

($80,557.82) 

($56,547.90) 

$11,200.00 

$1,405,219.52 
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LINE 
ITEM I DESCRIPTION 
124 I LIQUIDATED DAMAGES 

PREPARED BY: Klare Schroeder 

Project Name CATRON BOULEY ARD W!DEJ,.,"ING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

CC0#5F 

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #5F 

CATRON BOULEVARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

April 1, 2019 

ORIGINAL CONTRACT AMOUNT: $1,518,356.50 

CONTRACTOR: WESTERN CONSTRUCTION, INC. 

REASON FOR CHANGE 
Negotiated days. 

DATE: 4/1/19 
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FUNDING TYPE Sanitary Sewer 

COST CENTER 0833 
LINE ITEM 4380 

FUND 0604 

AMOUNT PERCENT 
ITEM NO. DESCRIPTION OF ITEM 

1 MOBILIZATION 0.00 

2 INCIDENTAL WORK 0.00 

3 CONSTRUCTION STAKING 0.00 

4 ASPHALT MILLING, 2' WIDE 0.00 

5 ASPHALT MILLING, 8' WIDE 0.00 

6 REMOVE CONCRETE CURB & GUl 0.00 

7 REMOVE PCC SIDEWALK 0.00 

8 REMOVE GUARD RAIL 0.00 

9 REMOVE & RESET DELINEATOR P 0.00 

10 REMOVE 3 CABLE GUARD RAIL M 0.00 

11 REMOVE LUMINAIRE POLE FOOTII 0.00 

12 REMOVE & RESET SIGN 0.00 

13 REMOVE & SALVAGE SIGN 0.00 

14 REMOVE & RESET FLARED END S 0.00 

15 REMOVE AND RESET ARTICULATE 0.00 

16 EXCAVATION, UNCLASSIFIED 0.00 

17 SURFACE PREPARATION 0.00 

18 BANK AND CHANNEL PROTECTIO, 0.00 

19 CONTRACTOR FURNISHED BORR 0.00 

20 TOPSOIL, FURNISH & PLACE 0.00 

21 SEEDING, FERTILIZING, & MULCH! 0.00 

22 EXCAVATION, ROCK {TRENCHl 0.00 

23 PIPELINE ENCASEMENT 0.00 

24 8" PVC SEWER MAIN ( O'- 6'l 0.00 

25 a• PVC SEWER MAIN ( 6'- 8'l 0.00 

26 8" PVC SEWER MAIN ( 8'-10') 0.00 

27 8" PVC SEWER MAIN (10'-12') 0.00 

28 8" PVC SEWER MAIN (12'-14') 0.00 

Project Name CA TRON HOULEV ARD WIDENING PROJECT 
PROJECT NO. 16-2343 / CIP NO. 51115 

CCO#5F 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

Sanitary Sewer 

0834 
4380 

0604 

AMOUNT PERCENT 

0.00 10% 

0.00 10% 

0.00 10% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 0% 

0.00 75% 

0.00 0% 

0.00 100% 

0.00 100% 

0.00 100% 

0.00 100% 

0.00 100% 

Water Water Streets Drainage 
0933 0934 89101 8911 
4381 4381 4370 4371 

0602 0602 0505 0505 

AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT AMOUNT PERCENT 

0.00 0% 0.00 3% 0.00 87% 0.00 0% 

0.00 0% 0.00 3% 0.00 87% 0.00 0% 

0.00 0% 0.00 3% 0.00 87% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 , 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 25% 0.00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 
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29 8" PVC SEWER MAIN (14'-16') 0.00 

30 STANDARD MANHOLE, 48" 0.00 

31 EXTRA MANHOLE DEPTH, 48" 0.00 

32 CONNECT TO EXISTING SEWER � 0.00 

33 8" SANITARY SEWER CAP 0.00 

34 ADJUST MANHOLE RIM & COVER 0,00 

35 8" PVC WATER MAIN C-900, DR 18 0.00 

36 8" 22.5 DEGREE BEND 0.00 

37 8" MJ PLUG 0.00 

38 14" X 14" X 8" TAPPING TEE AND IJ 0.00 

39 ADJUST VALVE BOX 0.00 

40 FLUSH MOUNTED TEST STATION 0.00 

41 TRACER WIRE ACCESS BOX 0.00 

42 REPLACE CP TEST STATION 0,00 

43 18" RCP. CLASS Ill 0.00 

43A 24" RCP, CLASS Ill 0.00 

44 36" RCP, CLASS II 0.00 

45 48" RCP, CLASS II 0,00 

46 CMP TO RCP TRANSITION 0.00 

46A CMP TO RCP TRANSITION 24" 0.00 

47 RCP TO CMP TRANSITION 0.00 

47A RCP TO CMP TRANSITION 24" 0.00 

48 CMP BEND 0,00 

49 18" CMP, 12 GAUGE 0.00 

50 CONNECT TO EXISTING STORM S 0.00 

51 CLASS 2 RIPRAP 0.00 

52 EROSION CONTROL BLANKET, TY 0.00 

53 GRAVEL FILLED FILTER SOCK 0.00 

54 TURF REINFORCEMENT MAT 0.00 

55 SILT FENCE 0.00 

56 VEHICLE TRACKING CONTROL 0.00 

57 12" SEDIMENT CONTROL WATTLE 0.00 

58 INLET PROTECTION DEVICE 0.00 

59 STREET SWEEPING 0.00 

60 AGGREGATE BASE COURSE 0.00 

61 AC WIDENING, CLASS E, TYPE 1 P 0.00 

62 AC LEVELING COURSE, CLASS E, 0.00 

Project Name CATRON BOULEY ARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

CCO#SF 

0% 0.00 100% 

0% 0.00 100% 

0% 0.00 100% 

0% 0.00 100% 

0% 0.00 100% 

100% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0'% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0%1 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0,00 0% 0.00 0% 

0.00 0% 0.00 0% 0,00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 Qrl/o 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 100% 0.00 0% 0,00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 0% 0.00 100% 0.00 0% 0.00 0% 

0.00 100% 0.00 0% 0.00 0% 0.00 0% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 0% 0.00 100% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0,00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 
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63 AC FULL DEPTH REPAIR, CLASS E 0.00 

64 AC OVERLAY, CLASS G, TYPE 2 Pl 0.00 

65 AC PATCHING, CLASS E, TYPE 1 P 0.00 

66 CONCRETE CURB & GUTTER, TYP 0.00 

67 CONCRETE SPALL REPAIR 0.00 

68 CONCRETE SIDEWALK, 6" NONRE 0.00 

69 DETECTABLE WARNING PANEL 0.00 

70 W BEAM GUARD RAIL 0.00 

71 W BEAM GUARDRAIL TRAILING E� 0.00 

72 W BEAM GUARDRAIL TANGENT El 0.00 

73 CRACK REPAIR 0.00 

74 SOIL STABILIZER 0.00 

75 ELECTRICAL INCIDENTAL WORK 0.00 

76 METER SOCKET 0.00 

77 2" RIGID CONDUIT, SCHEDULE 40 0.00 

78 2" RIGID CONDUIT, SCHEDULE 80 0.00 

79 1/C #4 AWG COPPER WIRE 0.00 

80 1/C #6 AWG COPPER WIRE 0.00 

81 1/C #10 AWG COPER WIRE 0.00 

82 2/C #10 AWG COPPER POLE AND 0.00 

83 #16 AWG COPPER TWIST SHIELD! 0.00 

84 TYPE 2 JUNCTION BOX 0.00 

85 BREAKAWAY BASE LUMINAIRE PC 0.00 

86 ROADWAY LUMINAIRE, 400 WATT 0.00 

87 2.5' DIAMETER FOOTING 0.00 

88 ELECTRICAL SERVICE CABINET 0.00 

89 SAWED-IN DETECTOR LOOP 0.00 

90 REMOVE AND RESET LUMINAIRE I 0.00 

91 PAVEMENT MARKING PAINT, 4" W 0.00 

92 PAVEMENT MARKING PAINT, 12" V 0.00 

93 PAVEMENT MARKING PAINT, 24' V 0.00 

94 PAVEMENT MARKING PAINT, ARR 0.00 

Proj eel Name CA TRON BOULEY ARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO. 51115 

CCO#5F 

0% 0.00 37% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0% 0.00 0% 

0.00 0% 0.00 10% 0.00 53% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 QO/o 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 

0.00 0% 0.00 0% 0.00 100% 0.00 0% 
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95 PAVEMENT MARKING PAINT, MES 0.00 

96 PAVEMENT MARKING PAINT, 4• YE 0.00 

97 PAVEMENT MARKING PAINT, 12", 0.00 

98 COLD APPLIED PLASTIC PAVEMEr 0.00 

99 COLD APPLIED PLASTIC PAVEMEf 0.00 

100 COLD APPLIED PLASTIC PAVEME! 0.00 

101 COLD APPLIED PLASTIC PAVEME� 0.00 

102 GROOVE FOR COLD APPLIED PLA 0.00 

103 GROOVE FOR COLD APPLIED PLA 0.00 

104 GROOVE FOR COLD APPLIED PLA 0.00 

105 GROOVE FOR COLD AFPLIED PLA 0.00 

106 PERMANENT SIGN 0.00 

107 DELINEATOR 0.00 

108 ARROW BOARD 0.00 

109 GUARDRAIL DELINEATOR 0.00 

110 TRAFFIC CONTROL 0.00 

111 TRAFFIC CONTROL, MISCELLANE 0,00 

112 FLAGGING 0.00 

113 TEMPORARY PAVEMENT MARKIN( 0.00 

114 REMOVE PAVEMENT MARKING 0,00 

115 TEMPORARY ROAD MARKERS 0.00 

116 TUBULAR MARKERS 0.00 

117 PORTABLE TEMPORARY TRAFFIC 0,00 

118 3" RIGID CONDUIT, SCHEDULE 40 0.00 

119 ENGINEER FILL 0.00 

120 MIRIFI 370 0.00 

121 1 1/2 INCH CLEAN ROCK 0.00 

122 #2 THHN COPPER WIRE STRD 0.00 

123 ADDITIONAL BORE 0.00 

124 LIQUIDATED DAMAGES 0.00 

$0.00 

Project Name CATRON BOULEY ARD WIDENING PROJECT 

PROJECT NO. 16-2343 / CIP NO.51115 

CCO#5F 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 10% 0.00 

0% 0.00 0% 0.00 

0% 0.00 10% 0.00 

0% 0.00 10% 0.00 

0% 0.00 10% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0,00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0.00 

0% 0.00 0% 0,00 

0% 0.00 0% 0.00 

$0.00 $0,00 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0,00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 3% 0.00 87% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 3% 0.00 87% 0.00 0% 

0% 0.00 3% 0.00 87% 0.00 0% 

0% 0.00 3% 0.00 87% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0,00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0,00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 0.00 100% 0.00 0% 

0% 0.00 0% 11,200.00 100% 0.00 0% 

$0.00 $11,200.00 $0.00 
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