AMENDMENT NO. 2 TO AGREEMENT

Project: Landfill Cell 18 Liner and Leachate Collection, Project No. 16-2371

Background Data:
- Effective Date of Agreement: February 20, 2018
- Owner: City of Rapid City
- Engineer: FMG Engineering, Inc.

Nature of Amendment: The City is currently finishing the construction of Cell #18 at the Rapid City Landfill. During the construction unforeseen conditions arose that required additional consulting work. Work regarding changed conditions and additional consultation was performed by the Consultant in order to maintain the construction progress and schedule.

Current Contract Amount: $303,894.00
Change Requested: $70,165.00
New Contract Amount: $374,059.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: August 1, 2018.

CITY OF RAPID CITY

By:________________________
Mayor

Date Signed:_______________

ENGINEER:

By:________________________
FMG Engineering, Inc.

Date Signed:_______________

ATTEST:

By:________________________
Finance Officer

Date Signed:_______________

REVIEWED BY:

______________________________
Stacey Titus, Operations Project Manager
AMENDMENT NO. 2