REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: 38th Street Reconstruction-Clifton to Range Road
Project No. 15-2232

CIP #: 50716.1
& 50716.2

Project Description: To provide construction administration services.


Original Contract Amount: $298,530.00
Original Contract Date: [Date]
Original Completion Date: 90 Days after Construction Completion

Addendum No: 1
Amendment Description: Additional CA Services provided past contract completion date of Phase 1.

Current Contract Amount: $298,530.00
Current Completion Date: [Date]
Change Requested: $30,000.00
New Contract Amount: $328,530.00
New Completion Date: [Date]

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Code</th>
<th>Date</th>
<th>Code</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$7,500.00</td>
<td>933</td>
<td>4223</td>
<td>602</td>
<td></td>
</tr>
<tr>
<td>$10,500.00</td>
<td>833</td>
<td>4223</td>
<td>604</td>
<td></td>
</tr>
<tr>
<td>$3,000.00</td>
<td>8911</td>
<td>4223</td>
<td>505</td>
<td></td>
</tr>
<tr>
<td>$9,000.00</td>
<td>8910</td>
<td>4223</td>
<td>505</td>
<td></td>
</tr>
<tr>
<td>$30,000.00</td>
<td>Total</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager: [Signature] 5/22/19
Compliance Specialist: [Signature] 5/22/19
City Attorney: [Signature] 5/23/19
Division Manager: [Signature] 5/24/19
Department Director: [Signature] 5/24/19

Routing Instructions
Route two originals of this Agreement for review and signatures:
- Finance Office - Retain one original
- Project Manager - Retain second original for delivery to Consultant

FINANCE OFFICE USE ONLY
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Appropriation: [Date] Y N
Cash Flow: [Date] Y N

109A Authorization for Mayor & Finance Officer to Sign
Rev 03/2009
AMENDMENT NO. 1 TO AGREEMENT

Project: 38th Street Reconstruction Clifton Street to Range Road

Background Data: Original Contract Date: December 4, 2017
Owner: City of Rapid City

Nature of Amendment: Additional CA Services provided past contract completion date of Phase 1.

Current Contract Amount: $298,530.00
Change Requested: $30,000.00
New Contract Amount: $328,530.00

Owner and Consultant hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

__________________________________________

CITY OF RAPID CITY:                      Ferber Engineering Company, Inc.:  
By: ____________________________            By: ____________________________  
Mayor                                  John R. Van Beek, President
Date: ____________________________                  Date: 5/11/19

ATTEST:

By: ____________________________            By: ____________________________  
Finance Officer                                  
Date: ____________________________                  

REVIEWED BY:

__________________________________________  
Project Manager