AMENDMENT NO. 1 TO AGREEMENT

**Project:** Rapid City Water Reclamation Facility Digester MCC and UV/Admin. Transfer Switch Replacement, Project Number: 19 – 2485 / CIP 51216

**Background Data:**
- Effective Date of Agreement: January 21, 2019
- Owner: City of Rapid City
- Engineer: HDR Engineering, Inc.

**Nature of Amendment:** The Water Reclamation Facility (WRF) needs to replace the existing Digester Facility MCC as it has exceeded its’ design life and its’ condition has deteriorated. The UV/Admin. electrical transfer switch was recently determined to be deficient and in need of replacement too. The complexity of the proposed electrical system replacements has required an additional level of effort by the consultant. WRF staff has also identified additional electrical needs that are being incorporated into the original project. It will be more cost effective to address these items at this time. Additional design effort has been expended by the Consultant for this reason. As a result of the complexity of the project, additional Construction effort will be required by the consultant and is also proposed as part of this amendment. Refer to Exhibits A and B attached for more detail.

**Current Contract Amount:** $54,995.00  
**Change Requested:** $29,405.00  
**New Contract Amount:** $84,400.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: March 4, 2019.

**CITY OF RAPID CITY**

By: ________________________________
    Mayor

Date Signed: ________________________

**ENGINEER:**

By: ________________________________
    HDR Engineering, Inc.

Date Signed: 6-17-19

**ATTEST:**

By: ________________________________
    Finance Officer

Date Signed: ________________________

**REVIEWED BY:**

Stacey Titus, Operations Project Manager