AMENDMENT NO. 1 TO AGREEMENT

Project: Elk Vale Reservoir Water Level Investigation, Project No. 19-2511/CIP No. 51238

Background Data:

Owner: City of Rapid City
Engineer: FMG Engineering

Effective Date of Agreement: May 21, 2019

Nature of Amendment:

This amendment changes the scheduled completion date for the project. The reason for the schedule change is as follows. This year's summer water demands are not as high as typical a summer. Highest demand days this year are 13 to 14 million gallons per day (mgd) compared to 20 to 21 mgd in recent years. The Water Operations Department was concerned that the 2019 summer demands would not be representative of a typical summer and may impact results. As such, it was recommended that the testing that would be impacted by demands should be delayed and evaluated during more representative peak demands.

Current Contract Amount: $41,254.00
Change Requested: $0.00
New Contract Amount: $41,254.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY: Engineer:
By: ____________________________ By: ____________________________
Steve Allender, Mayor

Date Signed: ____________________ Date Signed: ____________________

ATTEST:
By: ____________________________
Pauline Sumption, Finance Officer

Date Signed: ____________________