REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT
Date: 1-29-2020

Project Name & Number: Perrine and Unnamed Tributary Drainage Basin Design Plan (DBDP) Amendment - Phase 2
Project Number 18-2430
CIP #: 51189.2

Project Description: To provide professional engineering services related to the preparation of design plans for Perrine and Unnamed Tributary DBDP Amendment.

Consultant: FMG Engineering

Original Contract Amount: $146,196.00 Original Contract Date: 9/21/2018 Original Completion Date: 10/30/2019

Addendum No: 1
Amendment Description: The amendment to the agreement includes adjustment to the project completion date and contract amount due to additional project tasks as reflected in attached Exhibits A and B. Rapid development occurring within the drainage basins is resulting in modeling modifications to the DBDP Elements including detention ponds, channels, basin boundaries, land use and street/utility infrastructure.

Current Contract Amount: $146,196.00 Current Completion Date: October 30, 2019
Change Requested: $24,384.00 New Contract Amount: $170,580.00 New Completion Date: December 31, 2020

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept.</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$24,384.00</td>
<td>7402</td>
<td>4223</td>
<td>609</td>
<td>Stormwater Drainage Expansion</td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager: [Signature] Date: 1-29-2020
Division Manager: [Signature] Date: 1-31-2020
Department Director: [Signature] Date: 1-31-2020
City Attorney: [Signature] Date: 1-31-2020

ROUTING INSTRUCTIONS
Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works Engineering Project Manager

FINANCE OFFICE USE ONLY
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Appropriation
Cash Flow

*09A Authorization for Mayor & Finance Officer to Sign
Rev. 03/2009