CHANGE ORDER

PROJECT: Star of the West – Building 2

OWNER: CITY OF RAPID CITY
300 6th Street
Rapid City, SD 57701

TO: Complete Concrete, Inc.
dba Complete Contracting Solutions
7201 S HWY 16
Rapid City, SD 57702

CHANGE ORDER NO: One (1)
DATE: 07/01/2020
ARCHITECT’S PROJECT NO: 1916
CONTRACT DATED: 01.21.2020

The Contract is changed as follows:

<table>
<thead>
<tr>
<th>CA PR#</th>
<th>COR# Description</th>
<th>Action</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>PR #1</td>
<td>Add Engineered Fill and Mop Sink</td>
<td>Add</td>
<td>$2,300.00</td>
</tr>
<tr>
<td>PR #2</td>
<td>Updated Men’s RR – ADA</td>
<td>Add</td>
<td>$639.00</td>
</tr>
<tr>
<td>PR #3</td>
<td>Hand Dryers – Family and Women’s RR</td>
<td>Add</td>
<td>$2,120.00</td>
</tr>
<tr>
<td>PR #4</td>
<td>City Required Back Flow Preventor</td>
<td>Add</td>
<td>$1,250.00</td>
</tr>
<tr>
<td>PR #5</td>
<td>Move Exterior and Men’s RR Lights</td>
<td>Add</td>
<td>$126.84</td>
</tr>
<tr>
<td></td>
<td>- Install Type B Fixture on Ceiling of Alcove = $50.05</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>- Relocate Light Fixture in Men’s = $76.79</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PR #6</td>
<td>Move Hand Dryer in Men’s RR</td>
<td>Add</td>
<td>$172.00</td>
</tr>
<tr>
<td>PR #7</td>
<td>Water Heater</td>
<td>Add</td>
<td>$970.00</td>
</tr>
<tr>
<td>PR #8</td>
<td>Additional Sidewalk Concrete</td>
<td>Add</td>
<td>$291.00</td>
</tr>
<tr>
<td>TOTAL</td>
<td></td>
<td>Add</td>
<td>$7,868.84</td>
</tr>
</tbody>
</table>

Not valid until signed by the Owner, Architect and Contractor

The original (Contract Sum) (Guaranteed Maximum Price) was $91,400.00
Net change by previously authorized Change Orders was $0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was $91,400.00
The (Contract Sum) (Guaranteed Maximum Price) will be increased (decreased) (unchanged) by this Change Order in the amount of $7,868.84
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be $99,268.84
The Contract Time will be increased (decreased) (unchanged) by (35) calendar days.
The date of Substantial Completion as of the date of this Change Order therefore is July 20, 2020.

ARCHITECT
Chamberlin Architects
Address:
725 St. Joseph, Suite B1
Rapid City, SD 57701

CONTRACTOR
Complete Contracting Solutions
Address:
7201 S Hwy 16
Rapid City, SD 57702

OWNER
City of Rapid City
Address:
300 6th Street
Rapid City, SD 57701

BY

DATE

__________________________

__________________________

__________________________