AMENDMENT NO. 2 TO AGREEMENT

Project: E. Idaho, E. Nevada and Ivy Street and Utility Reconstruction
Project No 15-2253 / CIP 50421.3-1A and
Willow, Ivy, and E. Fairlane Street and Utility Reconstruction
Project No 15-2254 / CIP 50421.3-1B

Background Data:
Effective Date of Agreement: July 20, 2015
Owner: City of Rapid City
Engineer: Longbranch Civil Engineering, Inc.

Nature of Amendment:
The Amendment to the Agreement includes adjustment of the project schedule and modified
project tasks determined to be necessary including revised hydraulic/hydrologic models for
LOMR mapping and additional correspondence with FEMA LOMR reviewers as reflected in

Current Contract Amount: $787,909.50

Change Requested: $5,850.00

New Contract Amount: $793,759.50

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in
this Amendment. All provisions of the Agreement not modified by this or previous Amendments
remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:
By: ____________________________
    Steve Allender, Mayor

Date Signed: ____________________

ATTEST:
By: ____________________________
    Pauline Sumption, Finance Officer

Date Signed: ____________________

Engineering:
By: ____________________________
    Longbranch Civil Engineering, Inc
EXHIBIT A
Amendment No. 2

Amendment to Original Contract for:

E. Idaho Street, E. Nevada Street, Ivy Avenue Street and Utility Reconstruction and
Meade/Hawthorne Drainage Element 221 Improvements
Project No. 15-2253 / CIP No. 50421.3-1B

BACKGROUND:
During the post-construction hydrologic and hydraulic drainage analysis submittal with FEMA
(LOMR), FEMA requested significant changes to the drainage modeling not anticipated from the
pre-construction drainage analysis FEMA submittal (CLOMR). These added FEMA changes
required additional engineering time not anticipated in the original contract. Additional
compensation is requested for Tasks 2.7 and 2.16.

TASK 2 - FINAL DESIGN SERVICES:
2.7 All design reports and drawings to be finalized.
2.16 The Consultant shall address any comments from FEMA regarding the CLOMR
and LOMR applications. This may also require the resubmittal of various
documents.
Exhibit B - FEMA/Detention Pond Design Amendment

E. Idaho Street, E. Nevada Street, Ivy Avenue Street and Utility Reconstruction and Meade/Hawthorne Drainage Element 221 Improvements and Willow Avenue, Ivy Avenue, Fairlane Drive Street and Utility Reconstruction Project - FEMA/Detention Pond Design

<table>
<thead>
<tr>
<th>Number</th>
<th>Task Item</th>
<th>Total Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.7</td>
<td>Finalize all Reports</td>
<td>$1,500.00</td>
</tr>
<tr>
<td>2.16</td>
<td>Address FEMA Comments to CLOMR and LOMR</td>
<td>$4,350.00</td>
</tr>
</tbody>
</table>

**ADDITIONAL TASK #2 TOTAL COST = $5,850.00**

Although dollar values have been provided for each task, Longbranch Civil Engineering, Inc. shall retain the right to relocate monies to other tasks, subject to the maximum limiting fee shown above.