REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: 19-2515 Robbinsdale Phase 6 Design

Project Description: The Longbranch Civil Engineering, Inc. will provide design and bid packages for four separate bid projects.

1. Robbinsdale Phase 6A – Parkview Water Main
   Replacement of the water main in Parkview Dr from Fairmont to Liberty. Frequent and costly maintenance issues have expedited replacement of the watermain.

2. Robbinsdale Phase 6B – Parkview Drive Reconstruction
   Reconstruction of the street (pavement, sidewalk, curb and gutter) sanitary sewer, and storm sewer in Parkview Dr from Fairmont to Liberty and Elk St from Anaconda to Elm.

3. Robbinsdale Phase 6C – Fairlane Drive Reconstruction
   Reconstruction of the street (pavement, sidewalk, curb and gutter) sanitary sewer, and storm sewer in Fairlane from Fairmont to Elm, Elm from Utah to Fairmont, and Utah from Elm to west of Willow.

4. Robbinsdale Phase 6D – Fairmont Utility Reconstruction
   Water and sanitary sewer replacement, a pressure zone change, and minor street reconstruction in Fairmont Blvd from Elm to Grandview Dr.

Consultant: Longbranch Engineering

<table>
<thead>
<tr>
<th>Original Contract Amount: $517,084.00</th>
<th>Original Contract Date: August 20, 2019</th>
<th>Original Completion Date: January 31, 2023</th>
</tr>
</thead>
</table>

Addendum No: 1

Amendment Description: During final design of Phase A and B of the Robbinsdale 6 Reconstruction Project, the City has requested Longbranch Civil Engineering, Inc. to complete property acquisition for Phases A & B of this project. This amendment changes the original task 2.18 to 2.18R, which can be found in “Exhibit A”.

<table>
<thead>
<tr>
<th>Current Contract Amount: $517,084.00</th>
<th>Current Completion Date: August 20, 2023</th>
</tr>
</thead>
<tbody>
<tr>
<td>Change Requested: $10,800.00</td>
<td></td>
</tr>
<tr>
<td>New Contract Amount: $527,884.00</td>
<td></td>
</tr>
<tr>
<td>New Completion Date:</td>
<td></td>
</tr>
</tbody>
</table>

Funding Source This Request:

<table>
<thead>
<tr>
<th>$0.00</th>
<th>933</th>
<th>4223</th>
<th>602</th>
<th>Water Replacement/Improvement</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>833</td>
<td>4223</td>
<td>604</td>
<td>Wastewater Replacement/Improvement</td>
</tr>
<tr>
<td>$0.00</td>
<td>8911</td>
<td>4223</td>
<td>505</td>
<td>Drainage</td>
</tr>
<tr>
<td>$10,800.00</td>
<td>8910</td>
<td>4223</td>
<td>505</td>
<td>Streets</td>
</tr>
<tr>
<td>$10,800.00</td>
<td>Total</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Agreement Review & Approvals

Project Manager
7-21-20

date

Consultant 7-21-20

Compliance Specialist 7-21-20

date

Department Director 7-21-20

date

City Attorney 7-20-20

date

Routing Instructions
Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
Public Works
Engineering
Project Manager

Finance Office Use Only
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Appropriation

Cash Flow

Date

Initiate Y N

Approved Y N