AMENDMENT NO. 1 TO AGREEMENT

Project: 19-2487 | St. Cloud Street Reconstruction – 5th St. to Highland Ct.

Background Data:

This project is the reconstruction of St. Cloud Street from 5th Street to Highland Court. This reconstruction will include not only the upper road section that connects to Signal Drive but also the lower road section that currently terminates near the 3rd St. intersection (approximately 2,300 linear feet). The reconstruction of St. Cloud is needed due to the existing conditions of the pavement. The project includes subgrade stabilization, new curb/gutter, asphalt, guardrail, and water main replacement throughout the project.

Nature of Amendment:

During final design the project, the City has requested Longbranch Civil Engineering, Inc. to complete property acquisition for this project. This amendment changes the original task 2.18 to 2.18R, which can be found in “Exhibit A”.

This amendment will also extend the contract completion date from December 31st, 2020 to March 1st, 2021.

Current Contract Amount: $166,794.00

Change Requested: $5,360.00

New Contract Amount: $172,154.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: 11/03/2020.

CITY OF RAPID CITY: Engineer:

By: ____________________________  By:_____________________________
   Steve Allender, Mayor

Date Signed: ____________________  Date Signed: ____________________

ATTEST:

By: ____________________________
   Pauline Sumption, Finance Director

Date Signed: ____________________