AMENDMENT NO. 1 TO AGREEMENT

Project: Lime Creek Detailed Analysis of FEMA SFHA, Project No. 18-2479/CIP No. 51192

Background Data: Effective Date of Agreement: March 18, 2019
Owner: City of Rapid City
Engineer: Longbranch Civil Engineering, Inc.

Nature of Amendment:
The Amendment to the Agreement includes adjustment of the project schedule. The project schedule is revised to reflect delays by FEMA in reviewing and providing comments on the Letter of Map Revision (LOMR) submittal made on November 27, 2019. Amendment does not modify contract amount.

Current Contract Amount: $115,525.00
Change Requested: $0.00
New Contract Amount: $115,525.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

By: ______________________
   Steve Allender, Mayor

Date Signed: ________________

ATTEST:

By: ______________________
   Pauline Sumption, Finance Director

Date Signed: ________________

Engineer:

By: ______________________

Date Signed: 12-14-20

FORM 109B Professional Services Amendment (03/25/10)