REQUEST AUTHORIZATION FOR MAYOR AND FINANCE DIRECTOR TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: Perrine and Unnamed Tributary DBDP Amendment – Phase 2, Project Number 18-2430
CIP #: 51189.2
Project Description: Provide professional engineering services related to the preparation of design plans for Perrine and Unnamed Tributary DBDP Amendment
Consultant: FMG Engineering

Original Contract Amount: $146,196.00  Original Contract Date: 9/21/18  Original Completion Date: 10/30/19

Addendum No: 2
Amendment Description: This amendment to the agreement includes adjustment to the project completion date and contract amount due to additional project tasks as reflected in attached Exhibits A and B. Major drainage element in proposed Shepherd Hills TIFF require modeling modifications.

Current Contract Amount: $170,580.00  Current Completion Date: December 31, 2020
Change Requested: $8,784.00
New Contract Amount: $179,364.00  New Completion Date: May 31, 2021

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept.</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$8,784.00</td>
<td>7402</td>
<td>4223</td>
<td>609</td>
<td>Stormwater</td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager: [Signature] 12-15-2020
Compliance Specialist: [Signature] 12-15-2020
City Attorney: 12-15-2020
Division Manager: [Signature] 12-16-2020
Department Director: [Signature] 12-16-2020

Routing Instructions
Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works Engineering Project Manager

Finance Office Use Only
[Date] [Initials] [Approval]