AMENDMENT NO. 1 TO AGREEMENT

**Project:** FEMA LOMR – Southeast and Truck Bypass Drainages  
Project No. 20-2569/CIP No. 51275

**Background Data:**  
Effective Date of Agreement: February 21, 2020  
Owner: City of Rapid City  
Engineer: Ferber Consulting Engineers

**Nature of Amendment:**  
The Amendment to the Agreement includes adjustment of the project schedule. The project schedule is revised to reflect additional time required by FEMA in reviewing and providing comments on the Letter of Map Revision (LOMR) submittal. Amendment does not modify contract amount.

**Current Contract Amount:** $43,570.00  
**Change Requested:** $0.00  
**New Contract Amount:** $43,570.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: ________________________.

CITY OF RAPID CITY:  
By: ___________________________  
By: ___________________________  
Steve Allender, Mayor  
Date Signed: __________________  
Date Signed: __________________

**Engineer:**

ATTEST:  
By: ___________________________  
By: ___________________________  
Pauline Sumption, Finance Director  
Date Signed: __________________

__________________________________________________________________________

[City of Rapid City logo]