REQUEST AUTHORIZATION FOR MAYOR AND FINANCE DIRECTOR TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: Lime Creek Detailed Analysis of FEMA SFHA, Project No. 18-2479  
CIP #: 51192

Project Description: Provide professional engineering services related to the preparation of detailed hydrologic and hydraulic analyses, Letter of Map Revision (LOMR) to SFHA’s identified in the current National Flood Insurance Rate Maps and recommendations for drainage infrastructure projects within the South Canyon/Lime Creek Drainage Basin to more accurately identify flood risks.

Consultant: Longbranch Civil Engineering, Inc.

Original Contract Amount: $115,525.00  
Original Contract Date: 3/18/19  
Original Completion Date: 12/31/19

Addendum No: 1  
Amendment Description: This amendment modifies the project completion date.

Current Contract Amount: $115,525.00  
Change Requested: $0.00  
New Contract Amount: $115,525.00  
Current Completion Date: December 31, 2019  
New Completion Date: December 31, 2021

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$115,525.00</td>
<td>7402</td>
<td>4223</td>
<td>609</td>
<td>Stormwater</td>
</tr>
<tr>
<td>$115,525.00</td>
<td></td>
<td></td>
<td></td>
<td>Total</td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager  
Date: 12-11-20

Compliance Specialist  
Date: 12-15-20

Department Director  
Date: 12-16-20

Routing Instructions

109A Authorization for Mayor & Finance Officer to Sign

FINANCE OFFICE USE ONLY

(Assign to Finance: Please write date of Agreement in appropriate space in the Agreement document)