REQUEST AUTHORIZATION FOR MAYOR AND FINANCE DIRECTOR TO SIGN AMENDMENT

Project Name & Number: RPCC Arena Expansion
Project Description: Expansion of the Rushmore Plaza Civic Center
Contract Manager at Risk: MA Mortenson

Addendum No: 1
Amendment Description: This amendment is to authorize Mortenson to install an upgraded scoring and video display systems in the new Summit Arena. This would be changing from the original planned "end hung scoreboards" to a "center hung score board" and to increase the size of ribbon board. Funding for this amendment has been requested as an Interfund Loan from SAB28, on agenda item number WS081121-18.

Current Contract Amount: $112,742,922.40
Change Requested: $1,056,260.00
New Contract Amount: $113,799,182.40
Current Completion Date: No Change
New Completion Date: No Change

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept.</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$1,056,260.00</td>
<td></td>
<td></td>
<td></td>
<td>Dependent on interfund loan from SAB28</td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Executive Director, Civic Center  Date

Public Works Director  Date

City Attorney  Date

FINANCE OFFICE USE ONLY
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

<table>
<thead>
<tr>
<th>Appropriation</th>
<th>Date</th>
<th>Initials</th>
<th>Approved</th>
</tr>
</thead>
<tbody>
<tr>
<td>Y</td>
<td>N</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Cash Flow</th>
<th>Date</th>
<th>Initials</th>
<th>Approved</th>
</tr>
</thead>
<tbody>
<tr>
<td>Y</td>
<td>N</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
AMENDMENT NO. 1 TO AGREEMENT

Project: RPCC Arena Expansion, Project 2452

Background Data: This amendment is to authorize Mortenson to install an upgraded scoring and video display systems in the new Summit Arena. This would be changing from the original planned “end hung scoreboards” to a “center hung score board” and to increase the size of ribbon board. Funding for this amendment has been requested as an Interfund Loan from SAB28, on agenda item number WS081121-18.

Nature of Amendment: Scope of Work

Current Amount: $112,742,922.40

Change Requested: $1,056,260

New Contract Amount: $113,799,182.40

Owner and Representative hereby agree to modify the above referenced Agreement as set forth in this Amendment and detailed in Mortenson Change Order No. 14. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

______________________________

CITY OF RAPID CITY:

By: ____________________________
    Steve Allender, Mayor

Date Signed: ____________________

ATTEST:

By: ____________________________
    Pauline Sumption, Finance Director

Date Signed: ____________________

Representative:

By: ____________________________
City of Rapid City

444 Mt Rushmore Road
Rapid City SD 57701

CHANGE ORDER
No. 014

Title: Customer Change Order #14 - May 2021
Project: Rapid City - Rushmore Plaza Civic Center Arena
To: M. A. Mortenson Company
Sports + Entertainment Group Operations
444 N Mt Rushmore Rd
Rapid City SD 57701

Date: 26-APR-21
Project No: 18150001
Contract No:
Phone:

DESCRIPTION OF CHANGE

COLLECTED CHANGES

<table>
<thead>
<tr>
<th>Issue</th>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>00438</td>
<td>Bulletin #68 - Ribbon Board Updates</td>
<td>230,978.00</td>
</tr>
<tr>
<td>00477</td>
<td>Alternate #9 - Center Hung Scoreboard</td>
<td>825,282.00</td>
</tr>
</tbody>
</table>

Total of collected changes $1,056,260.00

The original Contract Sum was $48,000.00
Net change by previously authorized Change Orders $112,694,922.00
The Contract Sum prior to this Change Order was $112,742,922.40
The Contract Sum will be modified in the amount of $1,056,260.00
The new Contract Sum including this Change Order will be $113,799,182.40

ACCEPTED: M. A. Mortenson Company
BY (Signature)
Andrew Corson, Sr. PM
(Printed Name)
DATE 5-28-21

ACCEPTED: City of Rapid City
BY (Signature)
Steve Allendor, Mayor
(Printed Name)
DATE

WITNESS: City of Rapid City
BY (Signature)
(Date)