Exhibit A
Amendment No. 3

Amendment to Original Contract for:

Robbinsdale Phase 6 Design
Project No. 19-2515 / CIP No. 51232

BACKGROUND:
During final design of Phase C of the Robbinsdale 6 Reconstruction Project, the City requested additional engineering design with regards to final hard surfacing and driveways. The additional design work requires additional drafting and engineering services to be completed and incorporated into the final set of construction plans. The previous construction plans are to be modified to include new construction details regarding expansion of all driveway approaches. The additional engineer services can be incorporated into existing tasks previous described in the original “Exhibit A” of the original design contract. Below, are the descriptions of the previous tasks to be extended per this amendment.

2.15 Provide complete plans and specifications for a unit price construction contract. Plan sheets shall be prepared utilizing the latest City of Rapid City Drafting Standards.

2.17 Staking information shall include:
   - Station offsets and required grades for all items of work requiring field staking.

2.26 Prepare final “Engineer’s Estimate” of probable construction costs for the project.
## EXHIBIT B - Amendment No. 3

Robbinsdale Phase 6

PROJECT NO. 19-2515/ CIP NO. 51232

<table>
<thead>
<tr>
<th>Task ID</th>
<th>Task Item Description</th>
<th>Total Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.15</td>
<td>Provide Complete Plans and Specifications</td>
<td>$11,580.00</td>
</tr>
<tr>
<td>2.17</td>
<td>Include Staking Information in Construction Plans</td>
<td>$8,900.00</td>
</tr>
<tr>
<td>2.26</td>
<td>Prepare Final “Engineer’s Estimate”</td>
<td>$360.00</td>
</tr>
</tbody>
</table>

**TASK 2 TOTAL COST:** $20,840.00

**Additional Compensation for Amendment No. 3:** $20,840.00

Although dollar values have been provided for each task, Longbranch Civil Engineering, Inc. shall retain the right to relocate monies to other tasks, subject to the maximum limiting fee shown above.