AMENDMENT NO. 3 TO AGREEMENT

Project: 19-2515 | Robbinsdale Phase 6 Design

Background Data:

The Longbranch Civil Engineering, Inc. will provide design and bid packages for four separate bid projects.

1. Robbinsdale Phase 6A – Parkview Water Main
   Replacement of the water main in Parkview Dr from Fairmont to Liberty. Frequent and costly maintenance issues have expedited replacement of the watermain.

2. Robbinsdale Phase 6B – Parkview Drive Reconstruction
   Reconstruction of the street (pavement, sidewalk, curb and gutter) sanitary sewer, and storm sewer in Parkview Dr from Fairmont to Liberty and Elk St from Anaconda to Elm.

3. Robbinsdale Phase 6C – Fairlane Drive Reconstruction
   Reconstruction of the street (pavement, sidewalk, curb and gutter) sanitary sewer, and storm sewer in Fairlane from Fairmont to Elm, Elm from Utah to Fairmont, and Utah from Elm to west of Willow.

4. Robbinsdale Phase 6D – Fairmont Utility Reconstruction
   Water and sanitary sewer replacement, a pressure zone change, and minor street reconstruction in Fairmont Blvd from Elm to Grandview Dr.

Nature of Amendment:

During final design of Phase C of the Robbinsdale 6 Reconstruction Project, the City requested additional engineering design with regards to final hard surfacing and driveways. The additional engineer services can be incorporated into existing tasks previous described in the original "Exhibit A" of the original design contract.

Current Contract Amount: $537,104.00

Change Requested: $20,840.00

New Contract Amount: $557,944.00
Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: 10/19/2021.

CITY OF RAPID CITY: Engineer:

By: ____________________________ By: ____________________________
     Steve Allender, Mayor

Date Signed: ____________________ Date Signed: _________________

ATTEST:

By: ____________________________
     Pauline Sumption, Finance Director

Date Signed: _________________