AMENDMENT NO. 4 TO AGREEMENT

Project: Perrine and Unnamed Tributary DBDP Amendment – Phase 2
Project No. 18-2430/CIP No. 51189.2

Background Data: Effective Date of Agreement: December 7, 2018
Owner: City of Rapid City
Engineer: FMG Engineering

Nature of Amendment:
The amendment to the agreement includes adjustment of the project schedule. Rapid development occurring within the Perrine/Unnamed Tributary drainage basins is resulting in additional modeling of the DBDP Elements including detention ponds, channels, basin boundaries, land use and street/utility infrastructure. Development occurring in the basin includes the Johnson Ranch, Diamond Ridge, Orchard Meadows, Shepherd Hills subdivisions and the extension of East Anamosa Street. The new contract completion date shall be April 19, 2022. This is a no-cost contract modification. Exhibit A is attached.

Current Contract Amount: $197,924.00
Change Requested: $0.00
New Contract Amount: $197,924.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: ________________________

CITY OF RAPID CITY: Engineer:
By: ____________________________ By: ____________________________
  Steve Allender, Mayor
Date Signed: __________________ Date Signed: __________________

ATTEST:
By: ____________________________
  Pauline Sumption, Finance Director
Date Signed: __________________