REQUEST AUTHORIZATION FOR MAYOR AND FINANCE DIRECTOR TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: Perrine and Unnamed Tributary DBDP Amendment – Phase 2, Project Number 18-2430  
CIP #: 51189.2

Project Description: Provide professional engineering services related to the preparation of design plans for Perrine and Unnamed Tributary DBDP Amendment

Consultant: FMG Engineering

Original Contract Amount: $146,196.00  
Original Contract Date: 9/21/18  
Original Completion Date: 10/30/19

Addendum No: 4

Amendment Description: This amendment to the agreement includes adjustment to the project completion date due to additional project tasks as reflected in attached Exhibit A.

Current Contract Amount: $197,924.00  
Change Requested: $0.00  
New Contract Amount: $197,924.00  
Current Completion Date: December 1, 2021  
New Completion Date: April 19, 2022

Funding Source This Request:

<table>
<thead>
<tr>
<th>$0.00</th>
<th>7402</th>
<th>4223</th>
<th>609</th>
<th>Stormwater</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>Total</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager:  
Date: 12-3-2021

Compliance Specialist:  
Date: 12/3/21

City Attorney:  
Date: 12-3-21

Division Manager:  
Date: 12-3-21

Department Director:  
Date: 12-3-21

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

<table>
<thead>
<tr>
<th>Appropriation</th>
<th>Date</th>
<th>Initials</th>
<th>Approved</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>12/7/21</td>
<td></td>
<td>N</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Cash Flow</th>
<th>Date</th>
<th>Initials</th>
<th>Approved</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Y\ N</td>
</tr>
</tbody>
</table>

Routing Instructions

Route two originals of the Agreement for review and signatures. Finance Office - Retain one original. Project Manager - Retain second original for delivery to Consultant. cc: Public Works, Engineering, Project Manager.

109A Authorization for Mayor & Finance Officer to Sign  
Rev. 03/2009
AMENDMENT NO. 4 TO AGREEMENT

Project: Perrine and Unnamed Tributary DBDP Amendment – Phase 2
Project No. 18-2430/CIP No. 51189.2

Background Data: Effective Date of Agreement: December 7, 2018
Owner: City of Rapid City
Engineer: FMG Engineering

Nature of Amendment:
The amendment to the agreement includes adjustment of the project schedule. Rapid development occurring within the Perrine/Unnamed Tributary drainage basins is resulting in additional modeling of the DBDP Elements including detention ponds, channels, basin boundaries, land use and street/utility infrastructure. Development occurring in the basin includes the Johnson Ranch, Diamond Ridge, Orchard Meadows, Shepherd Hills subdivisions and the extension of East Anamosa Street. The new contract completion date shall be April 19, 2022. This is a no-cost contract modification. Exhibit A is attached.

Current Contract Amount: $197,924.00
Change Requested: $ 0.00
New Contract Amount: $197,924.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:
By: __________________________________________
    Steve Allender, Mayor
Date Signed: ________________________________

ATTEST:
By: __________________________________________
    Pauline Sumption, Finance Director
Date Signed: ________________________________

Engineer: By: ________________________________
Date Signed: 2/03/2021
AMENDMENT NO. 4 TO AGREEMENT FOR SCOPE OF SERVICES

PERRINE AND UNNAMED TRIBUTARY DRAINAGE BASIN DESIGN PLAN (DBDP) AMENDMENT

PHASE 2

CIP / PROJECT NO. 51189.2 / 18-2430

AMENDMENT SCOPE OF SERVICES.

This amendment is for additional modeling and reporting necessary due to coordination and/or issues with various related projects. These projects and/or issues include but are not necessarily limited to:

- Perrine and Unnamed Tributary DBDP Amendment Phase 3, Project No. 18-2430, CIP No. 51189.3
- Perrine and Unnamed Tributary DBDP Amendment Phase 4, Project No 18-2430, CIP N. 51189.4
- Racetrack Draw Drainage Basin Design Plan Update, Project No 20-2628, CIP N. 51315
- Shepherd Hills Land Use Changes
- Changed Detention Ponds Related to Anamosa Street construction

Work to be completed at no extra cost.

Completion date is extended to April 19, 2022.

END OF SCOPE NARRATIVE