REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: Omaha Street Utility Reconstruction – Sheffer St to 12th Street 16-2099

Project Description: Construction related services for the Omaha Street Utility Reconstruction project to be constructed in conjunction with the SD DOT reconstruction of SD Hwy 44 (W. Omaha St), a portion of SD Hwy 231 (W. Chicago St.) and a portion of SD Hwy 445 (Deadwood Avenue).

Consultant: Ferber Engineering Company

Original Contract Amount: $82,310.00 Original Contract Date: 1/29/2020 Original Completion Date: 5/27/2022

Addendum No: 1

Amendment Description: Additional work required due to an extended construction period due to sequence changes from the SDDOT.

Current Contract Amount: $82,310.00
Change Requested: $27,423.00
New Contract Amount: $109,733.00

Current Completion Date: May 27, 2022
New Completion Date: ____________

Funding Source This Request:

<table>
<thead>
<tr>
<th>Amount</th>
<th>Dept.</th>
<th>Line Item</th>
<th>Fund</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>$5,485.00</td>
<td>833</td>
<td>4380</td>
<td>0604</td>
<td></td>
</tr>
<tr>
<td>$16,453.00</td>
<td>933</td>
<td>4381</td>
<td>0602</td>
<td></td>
</tr>
<tr>
<td>$5,485.00</td>
<td>8910</td>
<td>4370</td>
<td>0505</td>
<td></td>
</tr>
<tr>
<td>$27,423.00</td>
<td>Total</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Agreement Review & Approvals

Project Manager: [Signature] 1/10/22
Compliance Specialist: [Signature] 1/10/22
Division Manager: [Signature] 1/11/22
Department Director: [Signature] 1-10-22

Routing Instructions
Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
CC: Public Works Engineering Project Manager

Finance Office Use Only
(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Approval Date: 1/10/20
Initials: N
Approved: Y

109A Authorization for Mayor & Finance Officer to Sign
Rev. 03/2009
AMENDMENT NO. 1 TO AGREEMENT

Project: West Omaha Street Utilities – Sheffer Street to 12th Street, Project No. 16-2099 / CIP 50904

Background Data: Original Contract Date: 2/16/2020
Owner: City of Rapid City

Nature of Amendment: This amendment is for an extended construction period due to sequence changes by the SDDOT.

Current Contract Amount: $82,310.00
Change Requested: $27,423.00
New Contract Amount: $109,733.00

Owner and Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

______________________________

CITY OF RAPID CITY
By: ____________________________
    Mayor
Date: __________________________

ENGINEER
By: ____________________________
Date: __________________________

ATTEST:
By: ____________________________
    Finance Officer
Date: __________________________
<table>
<thead>
<tr>
<th>Activity Code</th>
<th>Activity Description</th>
<th>Additional Detail</th>
<th>Date</th>
<th>Task #</th>
<th>Direct Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>11.02</td>
<td>CRS - CONSTRUCTION ADMINISTRATION</td>
<td>General Overheads</td>
<td>4.0</td>
<td>6</td>
<td>$1,300.00</td>
</tr>
<tr>
<td>11.03</td>
<td>CRS - FIELD OBSERVATION</td>
<td>Dwell Ave Loop, Sanitary Field Erection, Misc Work</td>
<td>5.3</td>
<td>4</td>
<td>$4,620.00</td>
</tr>
<tr>
<td>11.03</td>
<td>CRS - FIELD OBSERVATION</td>
<td>Island Landscape Installation</td>
<td>6.3</td>
<td>6</td>
<td>$7,338.00</td>
</tr>
<tr>
<td>11.03</td>
<td>CRS - FIELD OBSERVATION</td>
<td>Dwell Ave Additional Work 16' Main</td>
<td>6.3</td>
<td>6</td>
<td>$6,080.00</td>
</tr>
<tr>
<td>11.03</td>
<td>CRS - FIELD OBSERVATION</td>
<td>Mt View Realignment for Unknowns</td>
<td>6.3</td>
<td>6</td>
<td>$2,580.00</td>
</tr>
<tr>
<td>11.03</td>
<td>CRS - FIELD OBSERVATION</td>
<td>AET Conduit Testing</td>
<td>6.3</td>
<td>6</td>
<td>$350.00</td>
</tr>
<tr>
<td></td>
<td>Total Hours</td>
<td></td>
<td>8</td>
<td>24</td>
<td>$27,423.00</td>
</tr>
</tbody>
</table>

Total Estimated Cost $27,423.00