AMENDMENT NO. 1 TO AGREEMENT

Project: E Anamosa St. – Street and Storm Sewer Repairs  
Project No. 21-2639 / CIP No. 51153

Background Data: Failure of storm sewer at two (2) locations on E. Anamosa St. has led to settlement of the PCC pavement in E Anamosa St.

Nature of Amendment: A project to fully replace the storm sewer structures (depth of 35'+) was bid in May 2022. The project received only one bid and was significantly over the engineer’s estimate. The bid was rejected. This amendment is to have HDR redesign the project to reflect a revised scope, increase the constructability, and to rebid the project.

Current Contract Amount: $53,470.00

Change Requested: $22,825.00

New Contract Amount: $76,295.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

By: ______________________________
   Steve Allender, Mayor

Date Signed: ______________________

ATTEST:

By: ______________________________
   Pauline Sumption, Finance Director

Date Signed: ______________________

Engineer:

By: ______________________________
   Jason Kjonestad, VP

Date Signed: 16-17-2022

FORM 1099 Professional Services Amendment (03/25/10)