AMENDMENT NO. 1 TO AGREEMENT

Project: Racetrack Draw Drainage Basin Design Plan (DBDP) Update
Project No. 20-2628/CIP No. 51315

Background Data: Effective Date of Agreement: June 8, 2021
Owner: City of Rapid City
Engineer: FMG Engineering

Nature of Amendment:
The amendment to the agreement includes adjustment of the project schedule. Coordination between adjacent drainage basin design plans is resulting in additional modeling of the DBDP Elements including detention ponds, channels, basin boundaries, land use and street/utility infrastructure. The new contract completion date shall be December 30, 2022. This is a no-cost contract modification. Exhibit A is attached.

Current Contract Amount: $189,545.00
Change Requested: $ 0.00
New Contract Amount: $189,545.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: ________________________________.

CITY OF RAPID CITY: Engineer:
By: ________________________________ By: ________________________________
   Steve Allender, Mayor

Date Signed: ____________________ Date Signed: ____________________

ATTEST:

By: ________________________________
   Pauline Sumption, Finance Director

Date Signed: ____________________