

## **AMENDMENT NO. 2 TO AGREEMENT**

**Project:** Landfill Cell 18 Liner and Leachate Collection, Project No. 16-2371

<b><u>Background Data:</u></b>	Effective Date of Agreement:	February 20, 2018
	Owner:	City of Rapid City
	Engineer:	FMG Engineering, Inc.

**Nature of Amendment:** The City is currently finishing the construction of Cell #18 at the Rapid City Landfill. During the construction unforeseen conditions arose that required additional consulting work. Work regarding changed conditions and additional consultation was performed by the Consultant in order to maintain the construction progress and schedule.

<b><u>Current Contract Amount:</u></b>	\$303,894.00
<b><u>Change Requested:</u></b>	<u>\$ 70,165.00</u>
<b><u>New Contract Amount:</u></b>	\$374,059.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: August 1, 2018.

**CITY OF RAPID CITY**

**ENGINEER:**

By: \_\_\_\_\_  
Mayor

By \_\_\_\_\_  
FMG Engineering, Inc.

Date Signed: \_\_\_\_\_

Date Signed: \_\_\_\_\_

**ATTEST:**

By: \_\_\_\_\_  
Finance Officer

Date Signed: \_\_\_\_\_

**REVIEWED BY:**

\_\_\_\_\_  
Stacey Titus, Operations Project Manager

AMENDMENT NO. 2