Amendment to Community Development Block Grant Funds Contract

Dated the <u>day of November, 2016</u> by and between the **City of Rapid City** and **Cornerstone Rescue Mission**

Contract is amended to include an additional \$38,765.77 from FY 2016 CDBG Contingency funds to bring in compliance concealed piping within the walls, higher costs of modernized fixtures during the remodel of the public bathrooms in the basement, and architectural fees. The final bill was \$38,765.77 more than original estimate. Total cost = \$121,765.77.

CITY OF RAPID CITY	SUBRECIPIENT Cornerstone Rescue Mission
By: Steve Allender Its: Mayor	By: Lysa Allison Its: Executive Director
ATTEST:	ATTEST:
By: Pauline Sumption Its: City Finance Officer	By: Its:
Federal I.D. #: 46-6000380	Federal I.D. # <u>94-6232640</u>
APPROVED AS TO FORM AND LEGAL SUFFICIENCY	AFFIRMATIVE ACTION APPROVAL
By: Its: City Attorney	Contract Compliance Supervisor

