

Change Order #1A

HEIMAN INC.

(2017 Pumper Job #17578)

Fire Department: City of Rapid City
Attention: Chief Carlson
300 6th Street
Rapid City, SD 57701

Date: 09/11/2017

Change Order Requested From XX Fire Dept. Dealer Central Change Order No. (1A)

We Hereby Agree to Make the change(s) specified below:

#1 CHANGE from an aluminum style module installed on top of the doghouse of the completed apparatus to a "poly" Binder Storage Module.

The module fabricated and installed will include glove storage, map slots, and a mounting plate covering the top of the doghouse as discussed at your pre-construction conference for the 2017 pumper.

Note: Attached is the schematic of the caddy to reference.

Add: \$324.00

#2 ADD one (1) adjustable shelf with turtle tile matting to compartment L-3.

Note: Compartment L-3 is the only compartment on apparatus that will have two (2) adjustable shelves installed.

Add: \$295.00

#3 CLARIFY that the backboard storage will move from above the left side body compartments as originally specified to the hosebed.

<> One (1) backboard slot/storage compartment will get fabricated to one side of the center set hosebed divider up in the hosebed. The compartment will get constructed for a backboard measuring 2" thick x 18" wide x 76" long.

Note: Rosenbauer (RSD) will determine the securement method for the backboard in the slot.

Note: Since the width of the backboard is wider than the height of the divider specified, the vinyl cover for the hosebed will be tent like and will aide in shedding water away from the apparatus.

Note: The "Production Specification" has been noted NOT to raise the main hosebed side walls to match the center divider/storage area.

No Charge

#4 CLARIFY that a horizontally mounted aluminum hard suction hose tray with a treadplate "keeper" at the very front of the tray will be provided. The storage area provided will get installed above the right side body compartments in lieu of the tray with Velcro straps originally specified.

Note: The "keeper" is meant to keep the hose in the tray for transit.

No Charge

#5 CHANGE the ignition power for the portable generator from off the chassis batteries to a portable battery that can travel with generator if removed for use from the completed apparatus.

Note: The 2016 pumper (job #17374) has been updated to match, reference Heiman Change Order #2 for that pumper.

No Charge

#6 CLARIFY that the "Production Specification" has been noted to letter cab doors to match the 2016 pumper as follows:

"ENGINE TURNED" GOLD & WHITE REFLECTIVE LETTERING

(PUMPER Job #17578)

The front door lettering shall be "ENGINE TURNED" GOLD style, shaded in black and encapsulated in clear Mylar.

The Lettering for the "Front" cab doors shall be as follows:

RAPID CITY 3" (sized-to-fit) Arched
(door seal) (specified elsewhere) --- (17578 still needs this as of 04/03/2017)
FIRE 4" (sized-to-fit) Straight

The rear door lettering shall be "WHITE Reflective", shaded in black and encapsulated in clear Mylar.

The Lettering for the "Rear" cab doors shall be as follows:

PREPARE 3" Straight
PREVENT 3" Straight
PROTECT 3" Straight

Note: All of the Lettering may need to be "Sized-to-Fit".

No Charge

WE AGREE hereby to make change(s) specified above at this price

\$ 619.00

Due to lead times of components and in fabrication this change order may delay delivery.

ACCEPTED -The above price and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature (contractor)

Date of acceptance / /

Authorized Signature (Fire Department)

Date of acceptance / /