

EXHIBIT B -- AMENDMENT #2

Task #	Description	Subtask Total
1.1	Kickoff Conference and Project Startup	\$0.00
1.2	Gather/Review Background Information	\$0.00
1.3	Property Owner Questionnaire	\$0.00
1.4	Topographic and Legal Survey	\$0.00
1.5	Geotechnical Investigation	\$0.00
1.6	Electrical Design and Evaluation of Omaha Street Lighting Plans	\$0.00
1.7	Landscape and Irrigation Design of Omaha Street median and SWQs	\$0.00
1.8	Preliminary Design Investigation for Project 1 through 4	\$0.00
1.9	Project Design Report for Overall Project	\$0.00
1.10	Preliminary Plan and Profiles for Projects 1 through 4	\$0.00
1.11	Sum Place/Kno Place report prep	\$0.00
1.12	Preliminary Opinions of Probable Construction Costs	\$0.00
1.13	Review existing and recommended CIP budgets	\$0.00
1.14	Preliminary identification of probable temp and permanent easements	\$0.00
1.15	Attend interim project meetings and submittal review meeting	\$0.00
1.16	Corrosion Protection Specification Review for City, Consultants, Contractors	\$0.00
TASK 1 TOTAL		\$0.00
2.3a	Easement/ROW Preparation and Acquisition (Add'l for W. Omaha CITY Project)	\$3,813.75
2.3b	Easement and R/W Vacation Exhibits for 11th Street between WRS and Omaha St	\$1,428.75
2.5a	Coordinate with SDDOT and City (Add'l SDDOT Coordination under CITY Project)	\$16,145.00
2.6a	Add'l water modeling and memo for Caribou Coffee at City Request	\$600.00
2.12a	RCPE Permit Application Fee Reimbursement (11th St, 12th St and Disc Golf)	\$3,250.00
2014 RATES	Total Additional Request based on work already completed	\$25,237.50
2.1	Finalize Project Design Report	\$0.00
2.2	Individual Affected Property Owners Meetings	\$0.00
2.3	Easement/ROW Preparation and Acquisition	\$0.00
2.4	Utility Company Coordination (included in other subtasks)	\$0.00
2.5	Coordinate with SDDOT and City	\$8,200.00
2.6	Prepare Project Plans and Specifications	\$50,285.00
2.7	Prepare Project Sequencing Plans	\$3,680.00
2.8	Prepare Design and/or Specification Exceptions (included in other subtasks)	\$0.00
2.9	Determine Removal Limits (included in other subtasks)	\$0.00
2.10	Prepare Full Erosion and Sediment Control Plans (to supplement SDDOT ESC)	\$1,340.00
2.11	Prepare Detailed Specifications	\$2,580.00
2.12	Prepare/Identify Permit Applications and Exhibits (RCPE Xing Permit and Fee - Mt. View)	\$2,770.00
2.13	Identify Contractor Req'd Permits (included in other subtasks)	\$0.00
2.14	Final Opinions of Probable Construction Costs	\$2,480.00
2.15	Final Design Services Submittals (included in other subtasks)	\$0.00
2.16	Address 100% Staff Comments (included in other subtasks)	\$0.00
2.17	Construction Plans and Specifications Submittal (included in other subtasks)	\$0.00
2.18	Drawing and Specification Certification (included in other subtasks)	\$0.00
2.19	Public Open Houses for Projects 1 - 3 (included in other subtasks)	\$0.00
2.20	Plans Submittals to SDDENR (included in other subtasks)	\$0.00
2019 RATES	Total Additional Request for Final Design of Utilities/Landscape for PCN X03L	\$71,335.00
2019 RATES	Total Additional Request for Final Design of Utilities for SDDOT Penn06WX	\$14,960.00
TASK 2 TOTAL		\$111,532.50
3.1	Assist City Project Manager with Advertising Authority (included in other subtasks)	\$0.00
3.2	Arrange and Attend Pre-bid Conference (included in other subtasks)	\$0.00
3.3	Issue Addenda as Necessary (included in other subtasks)	\$0.00
3.4	Review Bidder's Proposal, Bid Tab and Award Summary	\$2,030.00
3.5	Review Construction Contract Documents (included in other subtasks)	\$0.00
3.6	As-Constructed Drawings	\$4,020.00
TASK 3 TOTAL		\$6,050.00
CONTRACT AMENDMENT 2 TOTAL FOR TASKS 1 - 3		\$117,582.50