

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 1/2/19	City Council Meeting Date: 1/7/19
Staff Contact: Klare Schroeder	Petitioner:
Location:	

Agenda Title:

Approve Change Order 2 to Simon Contractors of SD, Inc. for East Boulevard/East North Street Utility Reconstruction, Project #14-2170/CIP 50866.1 for an increase of \$31,160.00.

Summary:

Approve Change Order 2 to Simon Contractors of SD, Inc. for East Boulevard/East North Street Utility Reconstruction, Project #14-2170/CIP 50866.1 for an increase of \$31,160.00. Two bid items were added that were not included in original plans.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
604	833		
602	933		
609	7402		

Budgeted Not Budgeted

Recommendation:

Action: Approve

Notes:

City Council Options:

--

Attachments & Links:

Change Order		