

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 1/2/19	City Council Meeting Date: 1/7/19
Staff Contact: Klare Schroeder	Petitioner:
Location:	

Agenda Title:

Approve Change Order 1F to Simon Contractors of SD, Inc. for San Marco Boulevard Reconstruction, Project #17-2412/CIP 50429 for an increase of \$25,769.31.

Summary:

Approve Change Order 1F to Simon Contractors of SD, Inc. for San Marco Boulevard Reconstruction, Project #17-2412/CIP 50429 for an increase of \$25,769.31. Quantities adjusted to complete the project.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
604	833		
505	8910		

Budgeted Not Budgeted

Recommendation:

Action: Approve

Notes:

City Council Options:

--

Attachments & Links:

Change Order		