

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 1/29/19	City Council Meeting Date: 2/4/19
Staff Contact: Klare Schroeder	Petitioner: City of Rapid City
Location:	

Agenda Title:

Approve Change Order #6F to R.C.S. Construction, Inc. for E. Idaho, E. Nevada, Ivy Ave Street and Utility Reconstruction and Meade/Hawthorne Drainage Element 221 Improvements Project, Project # 15-2253/CIP 54213.1B for a decrease of \$107,336.96.

Summary:

Approve Change Order #6F to R.C.S. Construction, Inc. for E. Idaho, E. Nevada, Ivy Ave Street and Utility Reconstruction and Meade/Hawthorne Drainage Element 221 Improvements Project, Project # 15-2253/CIP 54213.1B for a decrease of \$107,336.96. Final quantities adjusted to complete the project.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
602	933	505	8911
604	833	609	7402
505	8910	505	8912

Budgeted Not Budgeted

Recommendation:

Action: Approve
Notes:

City Council Options:

--

Attachments & Links:

Change order		