

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 1/29/19	City Council Meeting Date: 2/4/19
Staff Contact: Klare Schroeder	Petitioner: City of Rapid City
Location:	

Agenda Title:

Approve Change Order #1 to R.C.S. Construction, Inc. for Reservoir Road Trunk Sewer Extension, Project # 15-2315/CIP 50328.1 for a decrease of \$33,530.90

Summary:

Approve Change Order #1 to R.C.S. Construction, Inc. for Reservoir Road Trunk Sewer Extension, Project # 15-2315/CIP 50328.1 for a decrease of \$33,530.90. Quantities adjusted to complete the project.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
604	833		

Budgeted Not Budgeted

Recommendation:

Action: Approve

Notes:

City Council Options:

--

Attachments & Links:

Change order		