

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 1/29/19	City Council Meeting Date: 2/4/19
Staff Contact: Klare Schroeder	Petitioner: City of Rapid City
Location:	

Agenda Title:

Approve Change Order #3 to Western Construction, Inc. for Catron Boulevard Widening Project, Project # 16-2343/CIP 51115 for a decrease of \$80,557.82.

Summary:

Approve Change Order #3 to Western Construction, Inc. for Catron Boulevard Widening Project, Project # 16-2343/CIP 51115 for a decrease of \$80,557.82. Quantities adjusted to complete the project.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
602	933	505	8911
602	934	604	833
505	89101	604	834

Budgeted Not Budgeted

Recommendation:

Action: Approve
Notes:

City Council Options:

--

Attachments & Links:

Change order		