

CITY of RAPID CITY

Agenda Item Summary

| | |
|--|--|
| Public Works Committee Meeting Date: 1/29/19 | City Council Meeting Date: 2/4/19 |
| Staff Contact: Sara Odden | Petitioner: City of Rapid City |
| Location: Haines Avenue and Disk Drive | |

Agenda Title:

Authorize Mayor and Finance Officer to Sign an Amendment to the Agreement between the City of Rapid City and FMG Engineering, Inc. for Disk Drive and Haines Avenue Intersection, Project No. 16-2347 / CIP No. 51121, for an increase of \$12,180.00 and to amend the project completion date.

Summary:

The contract amendment is for additional design work relating to traffic control and sequencing and electrical design related to the decision to replace the existing traffic signal poles at the intersection of Disk Drive and Haines Avenue that have exceeded their useful life. The new contract amount is \$161,573.00 and the new completion date is July 1, 2019.

Funding Source & Fiscal Impact (if applicable):

| Fund | Cost Center | Fund | Cost Center |
|------|-------------|------|-------------|
| CIP | Streets | | |
| | | | |
| | | | |

Budgeted Not Budgeted

Recommendation:

Action: Approve
Notes:

City Council Options:

| |
|--|
| |
|--|

Attachments & Links:

| | | |
|----------------------|--|--|
| Project Location Map | | |
| Contract Amendment | | |
| | | |