

# CITY of RAPID CITY

## *Agenda Item Summary*

<b>Public Works Committee Meeting Date:</b> 2/12/19	<b>City Council Meeting Date:</b> 2/19/19
<b>Staff Contact:</b> Sara Odden	<b>Petitioner:</b> City of Rapid City
<b>Location:</b> LaCrosse Street/Interstate 90 Interchange	

**Agenda Title:**

Authorize Mayor and Finance Officer to Sign an Amendment to the Agreement between the City of Rapid City and HDR Engineering, Inc. for LaCrosse Street Interchange Utility Improvements, Project No. 16-2318 / CIP No. 51108, for an increase of \$3,425.00.

**Summary:**

The contract amendment is for additional design work as a result of the Traffic Analysis that was completed for the project. The new work includes the preparation of a striping plan for the LaCrosse Street and Disk Drive intersection to incorporate the recommendations from the Traffic Analysis. The new contract amount is \$105,166.00 and the contract completion date remains unchanged.

**Funding Source & Fiscal Impact (if applicable):**

Fund	Cost Center	Fund	Cost Center
CIP	Streets		

Budgeted       Not Budgeted

**Recommendation:**

Action: Approve  
Notes:

**City Council Options:**

**Attachments & Links:**

Project Location Map		
Contract Amendment		