

# CITY of RAPID CITY

## *Agenda Item Summary*

<b>Public Works Committee:</b> February 12, 2019	<b>City Council Meeting Date:</b> February 18, 2019
<b>Staff Contact:</b> Keith Johnson	<b>Petitioner:</b> City of Rapid City
<b>Location:</b> Mt. View Cemetery	

**Agenda Title:**

Approve Change Order No. 2F to RCS Construction, Inc. for Cemetery Storage Building Project No. PR18-6165, for an increase of \$293.05.

**Summary:**

This Change Order reflects the final construction quantities.

**Funding Source & Fiscal Impact (if applicable):**

Fund	Cost Center	Fund	Cost Center
Parks and Rec CIP	8912		

Budgeted       Not Budgeted

**Recommendation:**

Action: Approve  
Notes:

**City Council Options:**

--

**Attachments & Links:**

<a href="#">Change Order No. 2F</a>		