

# CITY of RAPID CITY

## *Agenda Item Summary*

|  |  |
|--|--|
| <b>Public Works Committee Meeting Date:</b><br>2/12/19 | <b>City Council Meeting Date:</b><br>2/19/19 |
| <b>Staff Contact:</b> Klare Schroeder                  | <b>Petitioner:</b>                           |
| <b>Location:</b>                                       |  |

**Agenda Title:**

Approve Change Order 3 to Simon Contractors of SD, Inc. for E. Blvd/E. North Street Utility Reconstruction Project, Project #14-2170/CIP 50866.1. This is a no cost change order to correct a bid item.

**Summary:**

Approve Change Order 3 to Simon Contractors of SD, Inc. for E. Blvd/E. North Street Utility Reconstruction Project, Project #14-2170/CIP 50866.1. This is a no cost change order to correct a bid item. This project was bid by the DOT. The bid tab for item number 123 was listed as 18" Pipe Bend. This should have been listed as 20" Pipe Bend.

**Funding Source & Fiscal Impact (if applicable):**

| Fund | Cost Center | Fund | Cost Center |
|------|-------------|------|-------------|
|      |             |      |             |
|      |             |      |             |
|      |             |      |             |

Budgeted       Not Budgeted

**Recommendation:**

Action: Approve  
Notes:

**City Council Options:**

|  |
|--|
|  |
|--|

**Attachments & Links:**

|  |  |  |
|--|--|--|
|  |  |  |
|  |  |  |
|  |  |  |