

CITY of RAPID CITY

Agenda Item Summary

Public Works Committee Meeting Date: 2/26/19	City Council Meeting Date: 3/4/19
Staff Contact: Klare Schroeder	Petitioner:
Location:	

Agenda Title:

Approve Change Order 3F to Highmark Inc. for Omaha Trunk Sewer Project, Project #17-2423/CIP 50878.1 for a decrease of \$44,701.31.

Summary:

Approve Change Order 3F to Highmark Inc. for Omaha Trunk Sewer Project, Project #17-2423/CIP 50878.1 for a decrease of \$44,701.31. Quantities adjusted to complete project.

Funding Source & Fiscal Impact (if applicable):

Fund	Cost Center	Fund	Cost Center
604	833		
604	834		
505	8912		

Budgeted Not Budgeted

Recommendation:

Action: Approve
Notes:

City Council Options:

--

Attachments & Links:
